

Coates Billing Forecast

Everything Coates bills · all in, month by month

AS AT 30 JUL 2026 - 05:43

NOT FOR CLIENT DISTRIBUTION

PAGE 1 OF 3

MONTH-END RULE

SiteIQ does **not** invoice the last day of a month within that month. Invoice July on 31 Jul and the 31st's plant & tooling hire is **not in it** — it registers into August's billing. Only the hire line works this way — everything else lands in the month it's entered or claimed.

\$228,557

JULY BILLING · ALL IN
every SiteIQ-billed stream

\$289,377

AUGUST BILLING · ALL IN
every SiteIQ-billed stream

\$517,934

TOTAL · ALL IN
whole shut, all SiteIQ billing

Everything Coates bills — month by month

Hire at invoiced/tracked/forecast (page 2 has the detail); labour and accommodation at the daily plan, invoiced in progress claims; transport recognised at forecast, billed in arrears; damage, fuel and consumables added as raised — never forecast.

STREAM	JUL 2026	AUG 2026	TOTAL	BILLS
Plant & tooling hire	\$110,674	\$169,970	\$280,643	month-end rule: 31 Jul → August
Personnel / Labour	\$58,520	\$61,160	\$119,680	progress claims · \$58,520 claimed to date
Accommodation	\$14,514	\$13,398	\$27,912	progress claims · \$14,514 claimed to date
Transport	\$44,849	\$44,849	\$89,698	billed in arrears as entered
Damage recovery	\$0	\$0	\$0	as raised & approved
Fuel & consumables	\$0	\$0	\$0	as raised · invoiced figures only
Total	\$228,557	\$289,377	\$517,934	

Radio, gas monitor and welder hire are invoiced separately and are **not** in these figures; no sub-hired gear is included. Charge Reporter logged to date: \$49,031 across 7 charge(s) (\$49,031 firm) — firm charges roll into their lines as they bill.

Coates Billing Forecast

The SiteIQ hire line · month by month, split

AS AT 30 JUL 2026 - 05:43

NOT FOR CLIENT DISTRIBUTION

PAGE 2 OF 3

The SiteIQ hire line — billing month by month

Days SiteIQ has invoiced are locked at the invoice; today runs at tracked; days ahead at the workbook plan — each day assigned to the month SiteIQ will actually bill it in.

BILLING MONTH	INVOICED + TRACKED	AT FORECAST	TOTAL	MONTH-END DAYS
July 2026	\$96,509	\$14,164	\$110,674	31 Jul (\$14,164) registers into August
August 2026	\$0	\$169,970	\$169,970	31 Jul (\$14,164) rolls IN from July

Plant & tooling hire only — the SiteIQ hire line. Sources: DAILY_SUMMARY.xlsx (invoiced days) · Cement_Australia_Report_2026_K2_v11_4.xlsm (plan).

The month's split — plant v tooling

What each billing month is made of: locked and run days at the workbook's tracked split, days ahead at the plan split. The month's bill is the SiteIQ total — the composition here is how you explain it.

BILLING MONTH	PLANT	TOOLING	MONTH BILL
July 2026	\$68,366	\$9,113	\$110,674
August 2026	\$119,001	\$50,969	\$169,970
Jul 2026			88% plant · 12% tooling
Aug 2026			70% plant · 30% tooling

■ Plant ■ Tooling — Jul: SiteIQ invoiced \$96,509 v tracked \$63,315 on locked days (drift \$33,195). The invoiced figure is always the bill; the tracked split explains its make-up.

Coates Billing Forecast

Plant v tooling · the whole shut

By stream — whole shut

The plant/tooling split is unavailable this run (charge lines missing or out of step with DAILY_SUMMARY) — the combined SiteIQ hire figure above is the billing truth; the split returns with the next matching export. Never apportioned.