

# Coates Billing Forecast

Everything Coates bills · all in, month by month

**MONTH-END RULE**

SiteIQ does **not** invoice the last day of a month within that month. Invoice July on 31 Jul and the 31st's plant & tooling hire is **not in it** — it registers into August's billing. Only the hire line works this way — everything else lands in the month it's entered or claimed.

**\$226,196**

**JULY BILLING · ALL IN**  
every SiteIQ-billed stream

**\$283,145**

**AUGUST BILLING · ALL IN**  
every SiteIQ-billed stream

**\$509,341**

**TOTAL · ALL IN**  
whole shut, all SiteIQ billing

## Everything Coates bills — month by month

Hire at invoiced/tracked/forecast (page 2 has the detail); labour and accommodation at the daily plan, invoiced in progress claims; transport recognised at forecast, billed in arrears; damage, fuel and consumables added as raised — never forecast.

| STREAM               | JUL 2026         | AUG 2026         | TOTAL            | BILLS                                      |
|----------------------|------------------|------------------|------------------|--------------------------------------------|
| Plant & tooling hire | \$108,313        | \$163,738        | <b>\$272,051</b> | month-end rule: 31 Jul → August            |
| Personnel / Labour   | \$58,520         | \$61,160         | <b>\$119,680</b> | progress claims · \$58,520 claimed to date |
| Accommodation        | \$14,514         | \$13,398         | <b>\$27,912</b>  | progress claims · \$14,514 claimed to date |
| Transport            | \$44,849         | \$44,849         | <b>\$89,698</b>  | billed in arrears as entered               |
| Damage recovery      | \$0              | \$0              | <b>\$0</b>       | as raised & approved                       |
| Fuel & consumables   | \$0              | \$0              | <b>\$0</b>       | as raised · invoiced figures only          |
| <b>Total</b>         | <b>\$226,196</b> | <b>\$283,145</b> | <b>\$509,341</b> |                                            |

Radio, gas monitor and welder hire are invoiced separately and are **not** in these figures; no sub-hired gear is included. Charge Reporter logged to date: \$49,031 across 7 charge(s) (\$49,031 firm) — firm charges roll into their lines as they bill.

Coates Billing Forecast

The SiteIQ hire line · month by month, split

AS AT 03 AUG 2026 - 21:36

NOT FOR CLIENT DISTRIBUTION

PAGE 2 OF 3

The SiteIQ hire line — billing month by month

Days SiteIQ has invoiced are locked at the invoice; today runs at tracked; days ahead at the workbook plan — each day assigned to the month SiteIQ will actually bill it in.

| BILLING MONTH | INVOICED + TRACKED | AT FORECAST | TOTAL     | MONTH-END DAYS                          |
|---------------|--------------------|-------------|-----------|-----------------------------------------|
| July 2026     | \$108,313          | \$0         | \$108,313 | 31 Jul (\$11,043) registers into August |
| August 2026   | \$22,096           | \$141,642   | \$163,738 | 31 Jul (\$11,043) rolls IN from July    |

Plant & tooling hire only — the SiteIQ hire line. Sources: DAILY\_SUMMARY.xlsx (invoiced days) · Cement\_Australia\_Report\_2026\_K2\_v11\_4.xlsm (plan).

The month's split — plant v tooling

What each billing month is made of: locked and run days at the workbook's tracked split, days ahead at the plan split. The month's bill is the SiteIQ total — the composition here is how you explain it.

| BILLING MONTH | PLANT                  | TOOLING  | MONTH BILL              |
|---------------|------------------------|----------|-------------------------|
| July 2026     | \$58,449               | \$4,866  | \$108,313               |
| August 2026   | \$99,168               | \$42,474 | \$163,738               |
| Jul 2026      | <div><div></div></div> |          | 92% plant · 8% tooling  |
| Aug 2026      | <div><div></div></div> |          | 70% plant · 30% tooling |

Plant Tooling — Jul: SiteIQ invoiced \$108,313 v tracked \$63,315 on locked days (drift \$44,998); Aug: SiteIQ invoiced \$22,096 v tracked \$0 on locked days (drift \$22,096). The invoiced figure is always the bill; the tracked split explains its make-up.

# Coates Billing Forecast

Plant v tooling · the whole shut

## By stream — whole shut

Invoiced to date split item-by-item from SiteIQ's charge lines; days ahead at the workbook plan.

| STREAM       | FORECAST BILLING |
|--------------|------------------|
| Plant hire   | \$203,329        |
| Tooling hire | \$68,722         |

Together \$272,051 — the total above. Locked days never move; the forecast never estimates.

## The whole shut, one bar

Every SiteIQ hire dollar, plant v tooling.



Easy to explain: roughly 75 cents of every SiteIQ hire dollar this shut is plant, 25 is tooling — invoiced to date split item-by-item from SiteIQ's own charge lines, days ahead at the workbook plan.