NO TWIN-STEER TRUCKS: not on the track, the Esplanade or inside Macintosh Island Park · Week 3, Week 2, Week 1, Race Week and demob · nowhere to park or unloa

## P&L · WHOLE JOB · AUD EX GST · AS AT SAT 31 OCT 2026

**CHARGED TO THE V8S**
**$1,012,101.16**
so far on the record · $1,018,879.23 at job end

**WHAT IT COSTS US**
**$487,898.01**
so far · $537,760.57 at job end

**DIFFERENCE SO FAR**
**$524,203.15** 51.8%
$481,118.66 · 47.2% at job end · not a margin until the costs are complete

## WHAT WE CHARGE THE V8S · REVENUE

| WHAT | SO FAR | JOB END |
|---|---|---|
| Our gear on hire 1005<br>the contracts at their rate, the card where a line has none | $221,095.76 | $221,095.76 |
| Hired-in gear at our rates 1010<br>Advanced's fencing, Event Portables' toilets, the sub-hired boards and plant · job end adds the fencing to come | $408,017.23 | $414,795.30 |
| Delivery and pick-up 1030 · 1031 | $159,213.48 | $159,213.48 |
| Toilet pump-outs 1032<br>water included | $66,145.14 | $66,145.14 |
| Install, levelling, steps, cleaning, demob and the people over the event 1047 · 1025 | $121,355.87 | $121,355.87 |
| Consumables 1020<br>toilet paper, hand towels, shade cloth | $8,073.68 | $8,073.68 |
| Accommodation and travel in the event scope<br>ledger line for Finance to confirm | $27,700.00 | $27,700.00 |
| Contract services, miscellaneous | $500.00 | $500.00 |
| **Charged to the V8s** | **$1,012,101.16** | **$1,018,879.23** |

✓ the Forecast P&L's revenue to the cent

## WHERE THE COSTS ARE · THE EIGHT CATEGORIES MANAGEMENT EXPECT · WHO WE PAY

| WHO WE PAY, AND WHAT FOR | SO FAR | JOB END |
|---|---|---|
| **TEMPORARY FENCING AND CROWD CONTROL** STPS | | |
| Advanced's gear on the dockets, at their sheet 2126<br>178 dockets · receipted orders at their amount · job end adds the programme to come | $241,018.70 | $241,768.70 |

NO TWIN-STEER TRUCKS: not on the track, the Esplanade or inside Macintosh Island Park · Week 3, Week 2, Week 1, Race Week and demob · nowhere to park or unloa

| WHO WE PAY, AND WHAT FOR | SO FAR | JOB END |
|---|---|---|
| **EXTERNAL CONTRACTOR COSTS** | | |
| Advanced's crew: the dockets and the green book 2142<br>STPS | $52,391.00 | $52,391.00 |
| The hired-in people on the running sheet, by the run rules 3210 · 2143<br>KINP · labour hire at the rates on the record · job end adds the shifts still to work | $31,902.94 | $34,926.79 |
| **REHIRE COSTS** KINP | | |
| Event Portables: toilet hire, their labour, delivery and pick-up 2126<br>the quotes approved · the final total may change | $45,525.00 | $45,525.00 |
| Event Portables: servicing on our site count 3325 | $51,372.00 | $51,372.00 |
| Event Portables: water deliveries and the tank 2144 | $4,850.00 | $4,850.00 |
| Sub-hired boards and plant, supplier estimates 2126<br>Premiair Services $3,806.31 (KINP) · United Rentals Australia (Royal Wolf) $1,364.23 (STPS) · no invoice yet | — | $5,170.54 |
| **INTERNAL LABOUR HOURS AND OVERTIME** KINP | | |
| Coates wages 3210<br>hours only, never priced here (the project manager, 23 Oct 2026) | 1,180 h | 1,526 h |
| Salary allowance, living away 3210<br>forecast, job end | — | $14,700.00 |
| **ANY OTHER EVENT-RELATED EXPENSES** | | |
| Transport paid to the carriers 2120 · 2140<br>job end by branch: KINP $42,073.62 · NVAC $9,313.78 · STPS $4,186.02 · MEAD $1,237.23 · 59 schedule figures written with a plus, so at least that | $33,150.09 | $56,810.65 |
| Accommodation, 112 nights 3520 · 3501<br>KINP · 12 nights not priced yet, at the person's own average | $22,023.96 | $24,581.57 |
| Meals and expenses 3520 · 3501<br>KINP | $5,664.32 | $5,664.32 |
| Nothing recorded under Equipment costs (including generators and associated assets), Any installation-related costs, Buy invoicing branch costs. | | |
| **What it costs us** | **$487,898.01** | **$537,760.57** |
| **Difference so far** | **$524,203.15** 51.8% | **$481,118.66** 47.2% |

✓ ties to the Finance handover to the cent ✓ one difference: the Forecast P&L's, the same figure on At a glance

$45,525.00 of the so-far costs is carried at quotes or estimates, not final figures: Event Portables $45,525.00 (the quotes approved · the final total may change). Job end adds $49,862.56 of forecast costs still to come.

## BY BRANCH · JOB END · THE MANAGEMENT VIEW

| KINP · Brisbane Portables | |
|---|---|
| Charged | $447,476.68 |
| Costs | $227,499.61 |
| Difference | **$219,977.07** |

| STPS · Brisbane Traffic | |
|---|---|
| Charged | $494,289.09 |
| Costs | $299,709.95 |
| Difference | **$194,579.14** |

| NVAC · North Power and HVAC | |
|---|---|
| Charged | $49,683.51 |
| Costs | $9,313.78 |
| Difference | **$40,369.73** |

| MEAD · Brisbane Mechanical Specialist | |
|---|---|
| Charged | $27,429.95 |
| Costs | $1,237.23 |
| Difference | **$26,192.72** |

| THE JOB | |
|---|---|
| Charged | $1,018,879.23 |
| Costs | $537,760.57 |
| Difference | **$481,118.66** |

**Finance's invoicing view, and the bridge to the management view**

| | KINP | STPS | NVAC | MEAD | THE JOB |
|---|---|---|---|---|---|
| **CHARGED TO THE V8S** | | | | | |
| **Both views**<br>the branch on the hire contracts, as the Finance handover invoices it: revenue stays in the branch (the project manager, 31 Oct 2026) | **$447,476.68** | **$494,289.09** | **$49,683.51** | **$27,429.95** | **$1,018,879.23** |
| **WHAT IT COSTS US** | | | | | |
| Finance's handover<br>travel, accommodation and meals by the labour on each branch, as its CSV has them | $224,655.72 | $301,605.88 | $9,313.78 | $2,185.19 | $537,760.57 |
| Travel, accommodation and meals moved to KINP<br>with the people whose costs they are, the project manager's ruling of 29 Oct 2026 | +$2,843.89 | -$1,895.93 | — | -$947.96 | — |
| **Management view**<br>the cards above | **$227,499.61** | **$299,709.95** | **$9,313.78** | **$1,237.23** | **$537,760.57** |
| **DIFFERENCE** | | | | | |
| Finance's view | $222,820.96 | $192,683.21 | $40,369.73 | $25,244.76 | $481,118.66 |
| **Management view** | **$219,977.07** | **$194,579.14** | **$40,369.73** | **$26,192.72** | **$481,118.66** |

✓ **the branches foot to the job** ✓ **Finance's view is the handover's figures to the cent, and the moves bridge it to the cards**

Management view: revenue stays on the branch that invoices it (the project manager, 31 Oct 2026); the people's labour hire, travel, accommodation and meals sit on KINP by his ruling of 29 Oct 2026, until each shift is put to the branch of the work it was on; gear and moves sit on the branch of the gear. Finance's handover and its CSV keep the contract branches; nothing is written back.

NO TWIN-STEER TRUCKS: not on the track, the Esplanade or inside Macintosh Island Park · Week 3, Week 2, Week 1, Race Week and demob · nowhere to park or unloa

**NOT IN IT YET · NAMED, NEVER ADDED**

- Fencing still to come — relocation and removal by the hour
  Advanced's dockets as the work is done — nothing to type
- Transport — final carrier figures and bookings
  Andrew — carrier figures and internal truck costs
- 36 planned transport movements — rate or scope to confirm
  Andrew — confirm the rate or supplier scope
- 17 demob movements still unpriced
  Andrew — demob rate and scope
- 1 non-equipment schedule task with no transport basis
  Andrew — confirm any separate travel cost
- Coates wages, hours only
  never priced here (the project manager, 23 Oct 2026)

NO TWIN-STEER TRUCKS: not on the track, the Esplanade or inside Macintosh Island Park · Week 3, Week 2, Week 1, Race Week and demob · nowhere to park or unloa