
VMS 01 Gold Coast Highway (median strip), south of Queen St intersection

Construction / demob period · iEDM plan page 2

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.974200, 153.418600

POSITION BASIS
plan crop against Queen St / Gold Coast Highway, Southport (geocode); about 50 m

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms1 · Coates	1211354		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 02 Waterways Drive northbound

Construction / demob period · moves to VMS 02a for the event · iEDM plan page 3

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.979000, 153.422800

POSITION BASIS
plan crop against Waterways Drive / Gold Coast Highway (geocode -27.979514, 153.422109), the board 90 m up Waterways Drive; about 50 m

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

GOES TO
VMS 02a for the event

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms2 · Coates	1211370		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 03 Gold Coast Highway (southbound), north of Breaker St intersection

Construction / demob period · moves to VMS 03a for the event · iEDM plan page 3

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.980400, 153.422100

POSITION BASIS
plan crop: Gold Coast Highway southbound about 150 m north of the Breaker St intersection (Gate G1 sits at Breaker St, master -27.981657, 153.423601), Helen Park beside; about 50 m (placed on the carriageway on the 2022 aerial, 15 Oct 2026)

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

GOES TO
VMS 03a for the event

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms3 · Coates	1271129		


NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 04 Admiralty Drive eastbound, Gold Coast Highway intersection

Construction / demob period · iEDM plan page 4



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.986720, 153.427000

POSITION BASIS
plan crop: on Admiralty Drive 30 m west of the Gold Coast Highway intersection (geocode -27.986676, 153.427322); about 40 m

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms4 · Coates	1191877		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 05 Gold Coast Highway (southbound), pit exit chevron

Construction / demob period · moves to VMS 05a for the event · iEDM plan page 4



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.988000, 153.427900

POSITION BASIS
plan crop: Gold Coast Highway southbound at the pit exit chevron, where the pit lane's south end meets the highway (page pit lane line); about 50 m

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

GOES TO
VMS 05a for the event

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms5 · Coates	1211404		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 06 Gold Coast Highway northbound at Birt Ave, median strip, 'The Marriott'

Construction / demob period · iEDM plan page 5



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.992700, 153.428000

POSITION BASIS
plan crop against Birt Ave / Gold Coast Highway (geocode -27.992708, 153.42799), the median strip; about 40 m

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms6 · Coates	1211359		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 07 Main Beach Parade southbound

Construction / demob period · moves to VMS 07a for the event · iEDM plan page 6

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.978100, 153.429000

POSITION BASIS
plan crop (the board at the John Kemp St crossing, Main Beach playground opposite) against the geocode -27.978078, 153.428919; about 40 m

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

GOES TO
VMS 07a for the event

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms7 · Coates	1182999		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 08 Gold Coast Highway northbound, south of Staghorn intersection

Construction / demob period · iEDM plan page 6

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.995500, 153.427700

POSITION BASIS
plan crop against Staghorn Ave / Gold Coast Highway (geocode -27.994921, 153.427835), the board 60 m south of it; about 50 m. D025 draws its 08 bubble 600 m away near the Esplanade, which does not match the plan's words — the plan is followed

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms8 · Coates	1211383		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 22 South of Sundale Bridge (northbound traffic), in the traffic switch lane at Tedder Ave intersection

Construction / demob period · iEDM plan page 7



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.981200, 153.423200

POSITION BASIS
plan crop against Tedder Ave / Gold Coast Highway (geocode -27.981785, 153.423671); about 50 m. Not on D025

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS22 · Premiair			

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 23 Gold Coast Highway (north of Sundale Bridge), eastern side of the road, for southbound traffic

Construction / demob period · iEDM plan page 7

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.974800, 153.419400

POSITION BASIS
plan crop: the northern approach of the Sundale Bridge; about 60 m. Not on D025

WHEN
Construction / demob period: from delivery (the eight Coates boards delivered 7 Sep 2026, docket 26053081 and following) to demob, 13 Nov 2026

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS23 · Premiair			

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 02a — Relocate VMS02 to Gold Coast Highway (southbound), top of path near S10

Event period · moved from VMS 02 · iEDM plan page 9



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.983400, 153.424900

POSITION BASIS
plan crop: Gold Coast Highway southbound beside the S10 stand (WC01 at -27.983425, 153.42525 is 'near S10'), top of the path; about 50 m

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

COMES FROM
VMS 02 (construction position)

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms2 · Coates	1211370		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 03a — Relocate VMS03 to Gold Coast Highway (southbound), outside Gate 1

Event period · moved from VMS 03 · iEDM plan page 9



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.981700, 153.423400

POSITION BASIS
plan crop: Gold Coast Highway southbound outside Gate 1 (master fence-line gate G1 -27.981657, 153.423601); about 40 m

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

COMES FROM
VMS 03 (construction position)

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms3 · Coates	1271129		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 05a — Relocate VMS05 to Gold Coast Highway (southbound), PB3

Event period · moved from VMS 05 · iEDM plan page 10



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.982600, 153.424300

POSITION BASIS
plan crop: Gold Coast Highway southbound at PB3, north of The Hill near Gate G9 (-27.981407, 153.425674); about 60 m (placed on the carriageway on the 2022 aerial, 15 Oct 2026)

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

COMES FROM
VMS 05 (construction position)

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms5 · Coates	1211404		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 07a — Relocate VMS07 to the eastern end of Macintosh Island Park bridge

Event period · moved from VMS 07 · iEDM plan page 10



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.985700, 153.429600

POSITION BASIS
plan crop: the eastern (Narrowneck) end of the Macintosh Island Park bridge over the Nerang River; about 60 m

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

COMES FROM
VMS 07 (construction position)

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
vms7 · Coates	1182999		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 09 Gold Coast Highway (northbound), north of T E Peters Dr intersection (southern end of the Convention Centre)

Event period · iEDM plan page 11

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-28.028800, 153.430100

POSITION BASIS
plan crop against T E Peters Drive / Gold Coast Highway (geocode -28.029615, 153.429953), the board 80 m north; about 50 m. Not on D025

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS09 · Coates	1211404		

NOTES · SPECIAL INSTRUCTIONS
Brenden Meek, 7 Oct 2026: went out 8 Oct; the board Andrew took from pit lane (turned on so Brenden could program it). Contract 9961265 line 12, Coates 1211404.

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 10 Old Burleigh Rd (northbound), south of Queensland Ave intersection

Event period · iEDM plan page 11

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-28.030300, 153.433800

POSITION BASIS
plan crop against Old Burleigh Rd one block south of Victoria Ave (geocode -28.028986, 153.433851); about 60 m. Not on D025

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

BOARD	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS10 · PremAir Hire	120T	V14221	

NOTES · SPECIAL INSTRUCTIONS
Brenden Meek, 7 Oct 2026: went out 8 Oct; a rehire unit from Premiair that came down with the accessible toilet (PremAir fleet 120T, rego V14221 on the register). Contract 9961265 line 13.

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 11 Macintosh Island Park, western end of Macintosh Island Park bridge

Event period · iEDM plan page 12



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.986000, 153.428600

POSITION BASIS
plan crop: the western end of the Macintosh Island Park bridge, the island's north edge (park outline -27.986057, 153.428664); about 60 m

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS11 · Premiair			


NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 12 Macintosh Island Park, co-located with WC16

Event period · iEDM plan page 12



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.985938, 153.427692

POSITION BASIS
co-located with WC16: the master-plan position of WC16's toilet blocks

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS12 · Coates	1211646		

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 13* T14 DL — installed at the conclusion of track activity (Fri/Sat/Sun); stored in the Altus compound, Cypress Ave

Event · end of each session (Fri/Sat/Sun) · stored: Altus compound, Cypress Ave · iEDM plan page 13



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.981400, 153.424400

POSITION BASIS
plan crop: T14 at The Hill, by Gate G10 (master approach -27.981244, 153.424543); about 40 m

WHEN
Fri 23, Sat 24, Sun 25 Oct 2026: the five end-of-session boards (13*–17*) go in at the conclusion of track activity each day and come back to storage before it starts

STORED BETWEEN SESSIONS
Altus compound, Cypress Ave

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS13 · RPM			


NOTES · SPECIAL INSTRUCTIONS
Brenden Meek, 15 Oct 2026: VMS13–17 need to go out early — the track will be closed and they show everyone how to get out of the track.

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 14* Gold Coast Highway southbound — installed at the conclusion of track activity (Fri/Sat/Sun); stored in the Altus compound, Cypress Ave

Event · end of each session (Fri/Sat/Sun) · stored: Altus compound, Cypress Ave · iEDM plan page 13



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.982200, 153.424000

POSITION BASIS
plan crop: Gold Coast Highway southbound at T15, east of The Hill; about 60 m (placed on the carriageway on the 2022 aerial, 15 Oct 2026)

WHEN
Fri 23, Sat 24, Sun 25 Oct 2026: the five end-of-session boards (13*–17*) go in at the conclusion of track activity each day and come back to storage before it starts

STORED BETWEEN SESSIONS
Altus compound, Cypress Ave

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS14 · RPM			

NOTES · SPECIAL INSTRUCTIONS
Brenden Meek, 15 Oct 2026: VMS13–17 need to go out early — the track will be closed and they show everyone how to get out of the track.

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 15* T4 runoff — installed at the conclusion of track activity (Fri/Sat/Sun); stored in the T2 runoff

Event · end of each session (Fri/Sat/Sun) · stored: T2 runoff · iEDM plan page 14



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.991754, 153.429450

POSITION BASIS
T4 runoff: the master's Turn 4 marker (WB14's position); stored in the T2 runoff (-27.990144, 153.428562); about 40 m

WHEN
Fri 23, Sat 24, Sun 25 Oct 2026: the five end-of-session boards (13*–17*) go in at the conclusion of track activity each day and come back to storage before it starts

STORED BETWEEN SESSIONS
T2 runoff

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS15 · RPM			

NOTES · SPECIAL INSTRUCTIONS
Brenden Meek, 15 Oct 2026: VMS13–17 need to go out early — the track will be closed and they show everyone how to get out of the track.

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 16* T11 — installed at the conclusion of track activity (Fri/Sat/Sun); stored in the T11 runoff

Event · end of each session (Fri/Sat/Sun) · stored: T11 runoff · iEDM plan page 14



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.981727, 153.429072

POSITION BASIS
T11: the master's Turn 11 marker (WB15's position, Main Beach Parade north); about 40 m

WHEN
Fri 23, Sat 24, Sun 25 Oct 2026: the five end-of-session boards (13*–17*) go in at the conclusion of track activity each day and come back to storage before it starts

STORED BETWEEN SESSIONS
T11 runoff

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS16 · RPM			

NOTES · SPECIAL INSTRUCTIONS
Brenden Meek, 15 Oct 2026: VMS13–17 need to go out early — the track will be closed and they show everyone how to get out of the track.

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 17* T12 runoff — installed at the conclusion of track activity (Fri/Sat/Sun); stored in the T10 runoff

Event · end of each session (Fri/Sat/Sun) · stored: T10 runoff · iEDM plan page 15

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.980900, 153.427700

POSITION BASIS
plan crop: T12 runoff at Serisier Ave by Gate G8 (master approach -27.980874, 153.42781); stored in the T10 runoff; about 50 m (placed on the carriageway on the 2022 aerial, 15 Oct 2026)

WHEN
Fri 23, Sat 24, Sun 25 Oct 2026: the five end-of-session boards (13*–17*) go in at the conclusion of track activity each day and come back to storage before it starts

STORED BETWEEN SESSIONS
T10 runoff

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS17 · RPM			

NOTES · SPECIAL INSTRUCTIONS
Brenden Meek, 15 Oct 2026: VMS13–17 need to go out early — the track will be closed and they show everyone how to get out of the track.

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 18 Ocean Ave (westbound), Surfers Paradise Blvd intersection — Roadtek to remove/install Fri/Sat/Sun

Event period · Roadtek removes and reinstalls it Fri/Sat/Sun · iEDM plan page 15



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.993326, 153.429388

POSITION BASIS
Ocean Ave / Surfers Paradise Boulevard intersection (geocode); the board on the westbound approach; about 40 m

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS18 · Premiair			

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 19 Concert egress, within the Palm Bar BOH compound

Event period · iEDM plan page 16



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.988000, 153.428300

POSITION BASIS
plan crop: inside the Palm Bar BOH compound at the south-east of Macintosh Island Park, by the pit lane's south end; about 60 m

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS19 · Premiair			

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER


Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 20 The Esplanade (southbound), next to P60

Event period · On site Mon 19 Oct 2026 09:00 to Mon 26 Oct 2026 17:00 (Steve Haines' spreadsheet, as read from his email) · iEDM plan page 16



Satellite · QLD Government 2022 aerial · about 190 m across · orange ring and cross = the pin



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.993560, 153.430250

POSITION BASIS
plan crop: on the Esplanade's southbound carriageway next to P60 (P60's 14 Oct position -27.993601, 153.430601); the D025 bubble sits 30 m east on the sand and is not used; about 30 m (placed on the carriageway on the 2022 aerial, 15 Oct 2026)

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

Message 1 · each morning 09:00 to 12:00, Fri 23 to Sun 25 Oct 2026 · *facing westbound, towards Ocean Ave*
TICKETS → · GATE 6 ←

Message 2 · from 12:00 each day, Fri 23 to Sun 25 Oct 2026 (to 21:00 Sunday) · *facing northbound, towards Gate 6*
SURFERS PARADISE ↑ · LIGHT RAIL →

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS20 · Premiair			

NOTES · SPECIAL INSTRUCTIONS
Steve Haines (iEDM), 15 Oct 2026: minor change — location altered slightly, orientation and message change at midday; a Coates crew member to manage this each event day. Message texts read from his spreadsheet screenshot; confirm against the spreadsheet itself.

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 21 Staghorn Ave / Surfers Paradise Boulevard intersection (eastbound)

Event period · iEDM plan page 17

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.995200, 153.429300

POSITION BASIS
plan crop against the intersection (geocode -27.995213, 153.429577), the board on the approach 30 m west; about 40 m. Not on D025

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN
VMS21 · Premiair			

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.

VMS 24 The Esplanade before Staghorn Ave intersection (northbound)

Event period · iEDM plan page 17

Outside the page's aerial cover — use the plan crop and the QR

No aerial on the page for this spot



iEDM VMS plan · red dot = the position · photo = the spot

SCAN TO NAVIGATE
Google Maps driving directions to the pin

PIN
-27.996000, 153.430600

POSITION BASIS
plan crop against Staghorn Ave / The Esplanade (geocode -27.995342, 153.4305), the board 70 m south; about 50 m. Not on D025

WHEN
Event period: on site from Mon 19 Oct 2026 (VMS 9 and 10 from 8 Oct), off hire 26–28 Oct 2026

BOARD · BY POSITION	ASSET NUMBER	NUMBER PLATE	IN PLACE AS DRAWN

NOTES · SPECIAL INSTRUCTIONS

PLACED BY	DATE · TIME	CHECKED BY THE PROJECT MANAGER

Issued: Andrew Fisher, Shutdown Manager · 15 Oct 2026 · positions from iEDM's VMS001-26003-01 and the page's D025 register; the pin on this sheet is the position of record until a pin is taken on site.