

The second invoice stream - monthly, separate to SiteIQ

Cement Australia K2 Shutdown 2026 - Gladstone

Generated: **28 Jul 2026 13:34** | Data as at: **28 Jul 2026 12:43** (RENTAL_STOCK export file time) | Author:
Andrew Fisher

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

PAGE 1 OF 5

THIS IS THE SEPARATE INVOICE - THE SECOND STREAM, NOT SITEIQ. Nothing on this page appears on a SiteIQ invoice, and no SiteIQ number appears here. Transport on this page belongs to this invoice only - the SiteIQ stream carries its own. The separate invoice bills by calendar month (July bills to and including 31 Jul; August opens its own invoice), so every line below is split by month, ready to check each invoice when it lands. Start dates and rates are trusted from the pull; expected end dates change all the time and are treated as the current plan, never as truth.

\$20,215.91

HIRE SPEND TO
DATE

\$3,021.33/day

DAILY RUN RATE
(LIVE LINES)

\$1,025.00

TRANSPORT
(THIS INVOICE)

\$275.00

ONE-OFF SUPPLY

6

LINES ON HIRE
NOW

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller

The second invoice stream - monthly, separate to SiteIQ

AS AT 28 JUL 2026 12:43

PAGE 2 OF 5

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

How this stream stays separate - no double-ups

- 1. This page IS the separate-invoice list. Every line below comes straight off the pull, run by run - nothing is remembered, nothing is assumed. What is not on this page bills through SiteIQ.
 - 2. On the SiteIQ side, sub-hired units are recognised by BARCODE - the SUB prefix (SUBHARVEY welders) or a known supplier code (forklift FK505) - and carry no rate in any SiteIQ total: not the internal summary, not the plant report, nowhere. Coates machines with plain numeric or COA barcodes keep their SiteIQ rates - they are the other stream.
 - 3. Radios and gas monitors are fleet rules, headed 'on the separate invoice' on the internal summary and never added into its totals.
 - 4. The cross-check below proves it every run - the invoice's quantities against the sub-marked units on the site register. Agreement reads green; any drift flashes amber the same morning it appears.
- New sub gear: load it with a SUB-prefixed barcode and every rule above picks it up automatically - nothing to change anywhere.

Invoice months - what each separate invoice should read

INVOICE MONTH	HIRE TO DATE	HIRE PROJECTED (TO TERM)	MINIMUM-TERM TOP-UP	TRANSPORT	SUPPLY	INVOICE PROJECTION
July 2026 (bills to 31 Jul)	\$20,215.91	\$28,151.90	\$228.80	\$1,025.00	\$275.00	\$29,680.70
August 2026 (bills to 31 Aug)	\$0.00	\$29,487.96	\$0.00	\$0.00	\$0.00	\$29,487.96

"Projected" assumes live gear runs to its current expected term date (or month end). The end dates move - so will this number, and that is the point: run me the morning an invoice lands and compare.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

The second invoice stream - monthly, separate to SiteIQ

AS AT 28 JUL 2026 12:43

PAGE 3 OF 5

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

On hire on the separate invoice - line by line

ITEM	SUPPLIER	QTY	RATE	START	EXPECTED END	DAYS	SPEND TO DATE
Radio 2 Way Hand Held Uhf	MOT802	70	\$12.81/day	17 Jul	12 Aug	12	\$10,760.40
Gas Monitors	TEC002	30	\$29.75/day	24 Jul	12 Aug	5	\$4,462.50
Welder - Motorized - Diesel - Vantage 580	HAR062	6	\$72.59/day	20 Jul	12 Aug	9	\$3,919.86
Welder - Motorised - Diesel - 600A Air Vantage	HAR062	1	\$72.59/day	20 Jul	12 Aug	9	\$653.31
Forklift 5.0t Diesel	AGE001	1	\$160.00/day	27 Jul	12 Aug	2	\$320.00
700l chest freezer	BEC007	1	\$44.20/day	22 Jul	23 Jul	2	\$88.40
Refrigerator - Large (1320040)	-	1	\$2.11/day	22 Jul	23 Jul	2 min 42	\$4.22
Refrigerator - Large	-	1	\$2.11/day	22 Jul	23 Jul	2 min 42	\$4.22
Chairs Stacking	-	6	\$0.17/day	23 Jul	24 Jul	2 min 42	\$2.04
Table Folding 1800x900mm	-	3	\$0.16/day	23 Jul	24 Jul	2 min 42	\$0.96
Compressor 1050CFM (Diesel)	FLE202	1	\$564.00/day	29 Jul	29 Jul	0	\$0.00

5 line(s) past their expected end date - Refrigerator - Large (ended 23 Jul); Refrigerator - Large (ended 23 Jul); 700l chest freezer (ended 23 Jul); Table Folding 1800x900mm (ended 24 Jul); Chairs Stacking (ended 24 Jul). Either it came back (good - the next pull should drop it) or the end date needs pushing out in the hire system. Worth a look before the invoice lands.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

The second invoice stream - monthly, separate to SiteIQ

AS AT 28 JUL 2026 12:43

PAGE 4 OF 5

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Minimum-term top-up riding on the crib gear: \$228.80 beyond actual days - a term of the hire, not an error.

Separate-invoice transport - this stream's own freight

CHARGE	QTY	RATE	DATE	AMOUNT
Transport Charge deliver 6 chairs & 3 tables	1	\$120.00	23 Jul	\$120.00
Transport Charge Delivery & Pick up of Flexdrive pump	2	\$120.00	23 Jul	\$240.00
Transport Charge 4m conveyor & 2 fridges to site additional	1.5	\$190.00	23 Jul	\$285.00
Transport Charge - Delivery of 5T Forklift & porta Loo	2	\$190.00	27 Jul	\$380.00

One-off supply

ITEM	QTY	PRICE	AMOUNT
Bags of ice	50	\$5.50	\$275.00

Cross-check - the separate invoice v what we track on site

GROUP	ON THE SEPARATE INVOICE	ON THE SITE REGISTER	CALL
Radios (billable)	70	70	MATCHES
Gas monitors	30	30	MATCHES
Welders (sub-hired)	7	8	CHECK - invoice says 7, site register says 8
Forklifts (sub-hired)	1	0	CHECK - invoice says 1, site register says 0

Site side reads the SiteIQ RENTAL_STOCK register - and for welders and forklifts it counts **only the sub-hired units** (dashed item numbers / SUB barcodes). Coates machines with plain numeric IDs are SiteIQ-charged and belong to the other stream, so they never muddy this check. A mismatch is a conversation, not an accusation - but if the site holds MORE sub units than this invoice bills, something is out for free: check the pull before the invoice lands.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

The second invoice stream - monthly, separate to SiteIQ

AS AT 28 JUL 2026 12:43

PAGE 5 OF 5

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Meet the tool store team

The crew running your K2 tool store - getting the right gear to the right crew, keeping it looked after and ready, and making sure everything that leaves the store is right. Day and night, so the shutdown keeps moving. Something not on hand or not right? Tell us and we'll sort it.

AF

Andrew Fisher

SHUTDOWN MANAGER

andrew.fisher
@coates.com.au

Oversees the whole store and the whole shutdown -
anything at all, start here

TM

Thomas Maher

DAYSHIFT LEAD

thomas.maher
@coates.com.au

Runs the day-to-day of
days - your first call on
day shift

HO

Helen O'Grady

DAYSHIFT TOOL
STORE
CONTROLLER

helen.ogrady
@coates.com.au

Expertise, solutions
and help at the
counter

LA

Lucas
ArmstrongDAY SHIFT
MECHANIC

lucas.armstrong
@coates.com.au

Looks after every
breakdown on site -
report it, he's on it

CM

Cody Mitchell

NIGHTSHIFT
TOOL STORE
CONTROLLER

cody.mitchell
@coates.com.au

Runs the nights - your
first call after dark

AB

Adam Boyce

NIGHT SHIFT
TOOL STORE
CONTROLLER

adam.boyce
@coates.com.au

Expertise, solutions
and help at the
counter

✓ The right gear to the right crew

✓ Looked after, maintained & ready

✓ Checked and right - every time

Honest limits: Read from the Baseplan pull (BASEPLAN_CHARGES.xlsx, saved 28 Jul 2026 12:43). Start dates and Rate 1 trusted as supplied; the Prebill column is ignored by instruction; expected end dates move and are shown as the current plan. Day counts are inclusive of both ends - the 70 radios at \$12.81 reproduce Baseplan's own line total to the cent. Minimum-day terms are honoured and attributed to the line's first invoice month. This page never feeds a SiteIQ number and no SiteIQ charge appears here.

All returns go through the Coates tool store, handed to the stores team and double-scanned. Nothing is returned unless it is scanned.

Care Deeply · Customer Focused · Be Our Best · One Team · Competitive Spirit

Author: Andrew Fisher | POWERED BY **SITEIQ** | Baseplan charge export (the separate invoice) - NOT SiteIQ

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller