

Cement Australia K2


Cement Australia K2 Shutdown 2026 - Gladstone

Generated: **29 Jul 2026 14:08** | Data as at: **28 Jul 2026 21:09** (RENTAL_STOCK export file time) | Author:
Andrew Fisher

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

PAGE 1 OF 36

SHUTDOWN DAY 10 OF 23 | THE SHUTDOWN SCORECARD. One page, one honest answer: how healthy is the K2 toolstore operation today? Every score below is arithmetic on real SiteIQ events - the formula sits beside each number, so the score can be challenged, checked and trusted.



Shutdown health score

- ✓ Safety **0/100**
100 less 25 per gas monitor out overnight - bump testing is daily (4 out today)
- ✓ Compliance **73/100**
stocktake coverage - share of store items physically sighted inside the cycle
- ✓ Returns **76/100**
half same-day rate, half back-inside-3-days rate, across 1112 completed hire cycles
- ✓ Tool availability **76/100**
100 less 6 per stocked line (fleet of 3+) with every unit out (4 today)
- ✓ Outstanding **57/100**
share of on-hire gear inside the 3-day bar (262 of 604 items 4d+)
- ✓ Damages **85/100**
100 less 15 per damage charge this shut (1 logged)

The shutdown at a glance - where we are



Phase bands with the crew curve (rostered hours from the costing model) and the gear-on-hire curve (rebuilt from every SiteIQ transaction). The dashed line is today - 29 Jul 2026.


YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Yesterday at the store

Issue and return events from SiteIQ's transaction stamps - Tuesday 28 Jul. Deltas compare the day before.



ALERTS & ACTIONS

- **4 gas monitors out overnight**
Daily bump test due - names on the risk page. Chase at prestart.
- **262 items at 4+ days**
Critical returns - escalated with replacement cost visibility.
- **4 stocked lines at zero availability**
Every unit of a 3+ fleet out with live demand - restock or cross-hire call.
- **7 charges logged this shut**
Damage and consumable charges - detail on the charges page.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

AS AT 28 JUL 2026 21:09

PAGE 3 OF 36

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift


Who moved gear yesterday

COMPANY	TOOK OUT	BROUGHT BACK	NET
PROGRAMMED	99	90	+9
DGH ENGINEERING	56	49	+7
VEOLIA	47	51	-4
HIGH RISK SOLUTIONS	38	22	+16
XTREME ENGINEERING	18	37	-19
CLEANAWAY	12	22	-10
CEMENT AUSTRALIA HOLDINGS PTY LTD	17	10	+7
DARK KNIGHT ENGINEERING	13	13	+0

Site plant pool handovers are excluded across this page and the trends - these are counter movements by site crews.

The daily trend - issues, returns, gear out

Issued v returned - last 10 days



YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller


Cement Australia K2

AS AT 28 JUL 2026 21:09


PAGE 4 OF 36

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Gear on hire - the whole shutdown



People served per day



Counted from SiteIQ transaction stamps (16 Jul - 29 Jul), site plant pool excluded. 'Gear on hire' counts every open transaction; it sits +57 against the live register's 604 - movements SiteIQ recorded without a return stamp yet.

Risk dashboard - high-care gear, named

Gas monitors come back **daily** for bump testing, charging and inspection - one out overnight is a safety-critical follow-up, not a hire matter. Radios and Milwaukee battery gear carry the same daily-return standard. Names are listed so the right person gets the right conversation.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

🔥 Gas monitors out - 4 out

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Stuart - Norris	Multi-Gas Detector - Honeywell BW Flex - Serial GM206167 • RETURN DAILY FOR BUMP TEST AND RECHARGE	1	28 Jul	1	OVERDUE
DGH Engineering	Lexie - Hare	Multi-Gas Detector - Honeywell BW Flex - Serial GM206388 • RETURN DAILY FOR BUMP TEST AND RECHARGE	1	28 Jul	1	OVERDUE
DGH Engineering	Lexie - Hare	Multi-Gas Detector - Honeywell BW Flex - Serial GM206391 • RETURN DAILY FOR BUMP TEST AND RECHARGE	1	28 Jul	1	OVERDUE
Veolia	Teena - Whitson	Multi-Gas Detector - Honeywell BW Flex - Serial GM206170 • RETURN DAILY FOR BUMP TEST AND RECHARGE	1	28 Jul	1	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

📻 Radios out - 27 out

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	David - Williams	Motorola DP4801e Two-Way Radio - Serial 871TRBL679 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	23 Jul	6	OVERDUE
DGH Engineering	Alvin - Borres	Motorola DP4801e Two-Way Radio - Serial 871TNX1876 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	25 Jul	4	OVERDUE
High Risk Solutions	Mathew - Wooldridge	Motorola DP4801e Two-Way Radio - Serial 871TRZZ776 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	25 Jul	4	OVERDUE
Cement Australia Holdings Pty Ltd	David - Beacon	Motorola DP4801e Two-Way Radio - Serial 871TPD5688 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
Cement Australia Holdings Pty Ltd	David - Beacon	Motorola DP4801e Two-Way Radio - Serial 871TQK0636 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
DGH Engineering	Nathan - Bartlett	Motorola DP4801e Two-Way Radio - Serial 871TRBL528 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
High Risk Solutions	Elias - Karaitiana	Motorola DP4801e Two-Way Radio - Serial 871TPP3070 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
High Risk Solutions	Josh - Bevan	Motorola DP4801e Two-Way Radio - Serial 871TPD5686 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
High Risk Solutions	Sean - Young	Motorola DP4801e Two-Way Radio - Serial 871TSH9010 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
Programmed	Kim-Ellen - Webster	Motorola DP4801e Two-Way Radio - Serial 871TPZ0175 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
Sync Lift Engineering	Brendan - Lewicki	Motorola DP4801e Two-Way Radio - Serial 871TRZT697 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
Universal Cranes	Cameron - Masters	Motorola DP4801e Two-Way Radio - Serial 871TQMJ321 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
Veolia	Stephen - Webber	Motorola DP4801e Two-Way Radio - Serial 871TNZ2690 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE
Xtreme Engineering	Graham - Letchford	Motorola DP4801e Two-Way Radio - Serial 871TPP3059 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	27 Jul	2	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Travis - Ollington	Motorola DP4801e Two-Way Radio - Serial 871TPT9248 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
DGH Engineering	Lexie - Hare	Motorola DP4801e Two-Way Radio - Serial 871TQXW461 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
High Risk Solutions	Damien - Thompson	Motorola DP4801e Two-Way Radio - Serial 871TPH6714 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
High Risk Solutions	Mathew - Wooldridge	Motorola DP4801e Two-Way Radio - Serial 871TSH9078 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
High Risk Solutions	Peter - Hayes	Motorola DP4801e Two-Way Radio - Serial 871TPH6709 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
High Risk Solutions	Sean - Young	Motorola DP4801e Two-Way Radio - Serial 871TNP0350 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
High Risk Solutions	Sean - Young	Motorola DP4801e Two-Way Radio - Serial 871TSH9179 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Industrial Rescue & Emergency Training	Jayden - Bonney	Motorola DP4801e Two-Way Radio - Serial 871TNP5886 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
Industrial Rescue & Emergency Training	Jayden - Bonney	Motorola DP4801e Two-Way Radio - Serial 871TRZT696 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
Programmed	Kalem - Gerometta	Motorola DP4801e Two-Way Radio - Serial 871TRDE679 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
Programmed	Mayooran - Nanthakumar	Motorola DP4801e Two-Way Radio - Serial 871TRDE560 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
Veolia	Robyn - Ryan	Motorola DP4801e Two-Way Radio - Serial 871TSH9113 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today
Veolia	Teena - Whitson	Motorola DP4801e Two-Way Radio - Serial 871TSH9229 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	28 Jul	1	due back today

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

🔧 Milwaukee battery gear out - 42 out

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Bradley - Logiudice	Milwaukee 1/2" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	4	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee 3/4" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	6	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee 500 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	3	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee Cordless Grinder • RETURN TOOL AND BATTERIES DAILY	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee Cordless Impact Wrench • RETURN TOOL AND BATTERIES DAILY	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee Hammer Drill • RETURN TOOL AND BATTERIES DAILY	4	22 Jul	7	OVERDUE
Cement Australia Holdings Pty Ltd	Travis - Ollington	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	26 Jul	3	OVERDUE
Cement Australia Holdings Pty Ltd	Jack - Maddin	Milwaukee 18 V 8 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
DGH Engineering	Adam - Bull	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Adam - Bull	Milwaukee Cordless Grinder • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
DGH Engineering	Kim - Perkins	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
DGH Engineering	Kim - Perkins	Milwaukee 18 V 8 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
DGH Engineering	Kim - Perkins	Milwaukee 4,400 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	2	28 Jul	1	due back today
Dark Knight Engineering	Scott - Prosser	Battery - Cordless - Milwaukee 18V 6AH • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
Dark Knight Engineering	Scott - Prosser	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
Dark Knight Engineering	Scott - Prosser	Milwaukee 3/4" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	2	28 Jul	1	due back today
Industec Filtration	Chris - Davis	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
Industec Filtration	Chris - Davis	Milwaukee SDS Plus Hammer Drill • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

AS AT 28 JUL 2026 21:09

PAGE 12 OF 36

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Programmed	Brodie - Wells	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
Programmed	Brodie - Wells	Milwaukee SDS Plus Hammer Drill • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
Programmed	Ken - Busteed	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
Programmed	Ken - Busteed	Milwaukee 38 mm Magnetic Base Drill • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
Programmed	Kris - Slot	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	2	28 Jul	1	due back today
Xtreme Engineering	Dean - Deroode	Battery - Cordless - Milwaukee 18V 6AH • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today
Xtreme Engineering	Dean - Deroode	Milwaukee 1/2" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	1	due back today

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

⚠ Anything out 4 days or more - 262 out

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	John - Pickels	15 A Extension Lead • ELECTRICAL	1	16 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Lighting Tower LED 170-240k Lumens Mine Spec 1295771 ID 58 • LOGBOOK	1	16 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Spot - Mellor	Chain Block - Air Operated - 1 t - 10 m Drop • RIGGING	1	16 Jul	13	OVERDUE
High Risk Solutions	Josh - Bevan	Chain Block - Manual - 2 t - 6 m Drop • RIGGING	1	16 Jul	13	OVERDUE
Programmed	Callum - Hope	Skid Steer Loader 2.6t 1288079 ID 62 • LOGBOOK	1	17 Jul	12	OVERDUE
DGH Engineering	Nathan - Bartlett	Extension Lead - 415V 5 Pin 32A 25M • ELECTRICAL	1	20 Jul	9	OVERDUE
DGH Engineering	Nathan - Bartlett	Extension Lead - 415V 5 Pin 50A 25M • ELECTRICAL	1	20 Jul	9	OVERDUE
DGH Engineering	Nathan - Bartlett	Generator - 20kVA (Diesel) 1320990 ID 41 • LOGBOOK	1	20 Jul	9	OVERDUE
DGH Engineering	Nathan - Bartlett	Lifeguard 16 • ELECTRICAL	2	20 Jul	9	OVERDUE
DGH Engineering	Nathan - Bartlett	Lighting Tower LED 170-240k Lumens Mine Spec 1295773 ID 54 • LOGBOOK	1	20 Jul	9	OVERDUE
DGH Engineering	Nathan - Bartlett	Site Storage Box - 1.2 m (1200 mm × 750 mm × 850 mm)	1	20 Jul	9	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Nathan - Bartlett	Welding Vantage Diesel 500(HGA009) 16816-590737-0001 ID 77 • LOGBOOK	1	20 Jul	9	OVERDUE
High Risk Solutions	Matthew - Wooldridge	Forklift 2.5t Container Diesel 1235477 ID 12 • LOGBOOK	1	20 Jul	9	OVERDUE
High Risk Solutions	Matthew - Wooldridge	Forklift Container Mast 3.5t Diesel 1312731 ID 18 • LOGBOOK	1	20 Jul	9	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Lighting Tower LED 170-240k Lumens Mine Spec 1281595 ID 57 • LOGBOOK	1	21 Jul	8	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Lighting Tower LED Metro 1276093 ID 52 • LOGBOOK	1	21 Jul	8	OVERDUE
Cement Australia Holdings Pty Ltd	Paul - Lester	Forklift 2t - 2.6t Diesel • LOGBOOK	1	21 Jul	8	OVERDUE
Cement Australia Holdings Pty Ltd	Travis - Ollington	Forklift Rough Terrain 2.5t 4WD Diesel • LOGBOOK	1	21 Jul	8	OVERDUE
DGH Engineering	Luke - Keevers	Lifeguard 16 • ELECTRICAL	2	21 Jul	8	OVERDUE
DGH Engineering	Luke - Keevers	Lighting Tower LED 170-240k Lumens Mine Spec 1229366 ID 59 • LOGBOOK	1	21 Jul	8	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Luke - Keevers	Lighting Tower LED Cube Diesel 1226154 ID 56 • LOGBOOK	1	21 Jul	8	OVERDUE
DGH Engineering	Luke - Keevers	Site Storage Box - 1.2 m (1200 mm × 750 mm × 850 mm)	1	21 Jul	8	OVERDUE
DGH Engineering	Luke - Keevers	Welding Air Vantage Diesel 500(HGA014) 16816-590535-0001 ID 73 • LOGBOOK	1	21 Jul	8	OVERDUE
DGH Engineering	Nathan - Bartlett	Chain Block - Manual - 5 t - 3 m Drop • RIGGING	2	21 Jul	8	OVERDUE
DGH Engineering	Nathan - Bartlett	Forklift Rough Terrain 2.5t 4WD Diesel • LOGBOOK	1	21 Jul	8	OVERDUE
Dark Knight Engineering	Aaron - Edison	19 mm Air Hose	2	21 Jul	8	OVERDUE
Dark Knight Engineering	Aaron - Edison	Chain Block - Air Operated - 6 t - 15 m Drop • RIGGING	2	21 Jul	8	OVERDUE
Dark Knight Engineering	Aaron - Edison	Chain Block - Manual - 2 t - 6 m Drop • RIGGING	1	21 Jul	8	OVERDUE
Dark Knight Engineering	Aaron - Edison	Shackle - Bow - Alloy - 12 t • RIGGING	1	21 Jul	8	OVERDUE
Cement Australia Holdings Pty Ltd	David - Beacon	Compressor 1050CFM (Diesel) 1189303 ID 10 • LOGBOOK	1	22 Jul	7	OVERDUE
DGH Engineering	Benjamin - Derksen	Lanyard - Twin - Retractable 2 m • HEIGHT SAFETY	4	22 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Benjamin - Derksen	Safety Harness Confined Space • HEIGHT SAFETY	4	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	1.5 t Lever Block - 1.5 m • RIGGING	3	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	10 A Extension Lead • ELECTRICAL	6	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	200 mm Adjustable Spanner	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	24 mm Combination Spanner	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	250 mm (10") Adjustable Spanner	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	27 mm Combination Spanner	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3 t Lever Block • RIGGING	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3 t Lever Block - 1.5 m • RIGGING	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Deep Impact Socket - 24 mm	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Deep Impact Socket - 27 mm	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Deep Impact Socket - 30 mm	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Deep Impact Socket - 32 mm	2	22 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

AS AT 28 JUL 2026 21:09

PAGE 17 OF 36

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Bradley - Logiudice	3/4" Drive Deep Impact Socket - 36 mm	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Deep Impact Socket - 41 mm	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Deep Impact Socket - 46 mm	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Impact Socket - 1 1/4"	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Impact Socket - 38 mm	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Impact Socket - 40 mm	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	30 mm Combination Spanner	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	300 mm (12") Adjustable Spanner	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	32 mm Combination Spanner	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	350 mm Stillson Pipe Wrench	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	36 mm Combination Spanner	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	41 mm Combination Spanner	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	450 mm (18") Adjustable Spanner	1	22 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

AS AT 28 JUL 2026 21:09

PAGE 18 OF 36

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Bradley - Logiudice	600 mm Stillson Pipe Wrench	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	900 mm Stillson Pipe Wrench	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Bit Screwdriver and Drill Set Shockwave 86 pc	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Caddy Welding Handpiece Lead	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Chain Block - Manual - 1 t - 3 m Drop • RIGGING	6	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Chain Block - Manual - 2 t - 6 m Drop • RIGGING	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Die Nut Set - Unc	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Distribution Board Lifeguard 4 10 A • ELECTRICAL	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Distribution Board Lifeguard 6 10 A • ELECTRICAL	3	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Drill Set - Cobalt	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Ducting - 300 mm Reinforced (Per Metre)	4	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Earth Leakage Power Pack Device - 10 A • ELECTRICAL	6	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Exhaust Fan - Electric - 300 mm • ELECTRICAL	4	22 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Bradley - Logiudice	Grinder - Angle - 125 mm (5 in) - Electric - 240 V • ELECTRICAL	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Hammer - Sledge 10 lb	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Hammer - Sledge 14 lb	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Hammer - Sledge 8 lb	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee 1/2" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	4	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee 3/4" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	6	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee 500 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	3	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee Cordless Grinder • RETURN TOOL AND BATTERIES DAILY	2	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee Cordless Impact Wrench • RETURN TOOL AND BATTERIES DAILY	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee Hammer Drill • RETURN TOOL AND BATTERIES DAILY	4	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Shackle - Bow - Alloy - 2 t • RIGGING	4	22 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Bradley - Logiudice	Shackle - Bow - Alloy - 4 t • RIGGING	3	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Site Storage Box - 1.2 m (1200 mm × 750 mm × 850 mm)	3	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Welder Electric 140 A (240 V) • ELECTRICAL	1	22 Jul	7	OVERDUE
DGH Engineering	Bradley - Logiudice	Welding Earth Lead	1	22 Jul	7	OVERDUE
DGH Engineering	Nathan - Bartlett	0.8 t Lever Block - 1.5 m • RIGGING	2	22 Jul	7	OVERDUE
DGH Engineering	Nathan - Bartlett	Shackle - Bow - Alloy - 8 t • RIGGING	8	22 Jul	7	OVERDUE
Veolia	Richard - Katic	Forklift Container Mast 3.5t Diesel 1312732 ID 19 • LOGBOOK	1	22 Jul	7	OVERDUE
Xtreme Engineering	Teina - Robinson	Earth Leakage Power Pack Device - 10 A • ELECTRICAL	2	22 Jul	7	OVERDUE
Xtreme Engineering	Teina - Robinson	Hydraulic Hoses	1	22 Jul	7	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	10 A Extension Lead • ELECTRICAL	6	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	32 A 415 V Adaptor - 5 Pin - Clipsal to Ceeform • ELECTRICAL	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Air Arc Gouging Torch	2	23 Jul	6	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

AS AT 28 JUL 2026 21:09

PAGE 21 OF 36

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Argon Flow Gauge	2	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Distribution Board Lifeguard 17 • ELECTRICAL	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Extension Lead - 415V 5 Pin 32A 25M • ELECTRICAL	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Extension Lead - 415V 63A • ELECTRICAL	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Lifeguard 16 • ELECTRICAL	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welder - Motorised - Diesel - 500A Air Vantage 1096333 ID 70 • LOGBOOK	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welder - Motorised - Diesel - 600A Air Vantage 1235626 ID 69 • LOGBOOK	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Earth Lead	2	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Electrode Holder	1	23 Jul	6	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Extension Lead - 70 mm²	7	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Handpiece - MIG Wire Feeder	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Hose - Argon	2	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Wire Feeder LN25	2	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Casey - Christmas	Pallet Truck 1.8t Electric 1297566 ID 28 • LOGBOOK	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	15 A Extension Lead • ELECTRICAL	1	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Lead Stand - Magnetic	2	23 Jul	6	OVERDUE
DGH Engineering	Benjamin - Derksen	Chain Block - Manual - 5 t - 6 m Drop • RIGGING	2	23 Jul	6	OVERDUE
DGH Engineering	Nathan - Bartlett	Knuckle Boom 61ft (18.6M) - Diesel 1312869 ID 4 • LOGBOOK	1	23 Jul	6	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	David - Williams	Motorola DP4801e Two-Way Radio - Serial 871TRBL679 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	23 Jul	6	OVERDUE
Veolia	David - Williams	Radio Battery - Motorola NNTN8129 IMPRES • RETURN DAILY FOR CHARGING	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Forklift - With Rotator 2.5t Diesel 1312610 ID 20 • LOGBOOK	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Forklift 2.5t Container Diesel 1312691 ID 17 • LOGBOOK	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Generator - 20kVA (Diesel) 1320991 ID 42 • LOGBOOK	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Welder Diesel 500A • LOGBOOK	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Welding Air Vantage Diesel 500(HGA032) 16816-590736-0001 ID 72 • LOGBOOK	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Welding Vantage Diesel 500(HGA044) 16816-590738-0001 ID 79 • LOGBOOK	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Welding Vantage Diesel 580 (HGA047) 16816-590739-0001 ID 75 • LOGBOOK	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Welding Vantage Diesel 580(HGA035) 16816-590740-0001 ID 80 • LOGBOOK	1	23 Jul	6	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	Mathew - Schroeder	Welding Vantage Diesel 580(HGA041) 16816-590741-0001 ID 78 • LOGBOOK	1	23 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Welding Vantage Diesel 580(HGA042) 16816-590742-0001 ID 76 • LOGBOOK	1	23 Jul	6	OVERDUE
Xtreme Engineering	Lachlan - Williams	Pallet Truck 1.8t Electric 1280596 ID 30 • LOGBOOK	1	23 Jul	6	OVERDUE
Xtreme Engineering	Lachlan - Williams	Welder - Motorised - Diesel - 600A Air Vantage 1235624 ID 68 • LOGBOOK	1	23 Jul	6	OVERDUE
Xtreme Engineering	Teina - Robinson	Bosch 1/2" Drive Impact Wrench • ELECTRICAL	2	23 Jul	6	OVERDUE
Xtreme Engineering	Teina - Robinson	Bosch 18 V 3 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	23 Jul	6	OVERDUE
Xtreme Engineering	Teina - Robinson	Bosch 18 V 4 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	23 Jul	6	OVERDUE
Xtreme Engineering	Teina - Robinson	Safety Harness Confined Space • HEIGHT SAFETY	2	23 Jul	6	OVERDUE
Xtreme Engineering	Teina - Robinson	Safety Lanyard - 2 m • HEIGHT SAFETY	2	23 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Jason - Vasquez	Scissor Lift With Operator Protection 19ft (5.7m) Electric • LOGBOOK	1	24 Jul	5	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	John - Pickels	15 A Extension Lead • ELECTRICAL	1	24 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Paul - Lester	Welder - Motorised - Diesel - 600A Air Vantage 1226041 ID 71 • LOGBOOK	1	24 Jul	5	OVERDUE
DGH Engineering	Bradley - Logiudice	Sling - Round - 3 t - 2 m • RIGGING	1	24 Jul	5	OVERDUE
DGH Engineering	Rodney - Hird	Tool Lanyard - Bungee - Technique - SWL 2.5 kg • HEIGHT SAFETY	1	24 Jul	5	OVERDUE
Veolia	David - Williams	Shackle - Bow - Alloy - 4 t • RIGGING	3	24 Jul	5	OVERDUE
Veolia	David - Williams	Shackle - Bow - Alloy - 6 t • RIGGING	2	24 Jul	5	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 1 m • RIGGING	2	24 Jul	5	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 2 m • RIGGING	2	24 Jul	5	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 3 m • RIGGING	2	24 Jul	5	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 6 m • RIGGING	4	24 Jul	5	OVERDUE
Cutrite	Elijah - Taylor	Generator - 100kVA (Diesel) 1276457 ID 45 • LOGBOOK	1	25 Jul	4	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Alvin - Borres	Motorola DP4801e Two-Way Radio - Serial 871TNX1876 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	25 Jul	4	OVERDUE
DGH Engineering	Nathan - Bartlett	Shackle - Bow - Alloy - 8 t • RIGGING	1	25 Jul	4	OVERDUE
High Risk Solutions	Mathew - Wooldridge	Motorola DP4801e Two-Way Radio - Serial 871TRZZ776 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	25 Jul	4	OVERDUE
Veolia	David - Williams	Scissor Lift With Operator Protection 19ft (5.7m) Electric - Greener Choice 1280188 ID 65 • LOGBOOK	1	25 Jul	4	OVERDUE
Veolia	Mathew - Schroeder	1/2" Drive Impact Inhex Socket - 10 mm	1	25 Jul	4	OVERDUE
Veolia	Mathew - Schroeder	1/2" Drive Socket Extension - 250 mm	1	25 Jul	4	OVERDUE
Veolia	Mathew - Schroeder	3/4" Drive Deep Impact Socket - 46 mm	1	25 Jul	4	OVERDUE
Xtreme Engineering	Dean - Deroode	Lighting Tower LED Metro 1276086 ID 53 • LOGBOOK	1	25 Jul	4	OVERDUE

Accountability by company

Issued and returned from the transaction history; outstanding from the live register. Return % = returned of everything issued to date.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

COMPANY	ISSUED	RETURNED	OUTSTANDING	RETURN %	AVG HOLD	4D+
DGH Engineering	248	0	248	0%	-	157
Veolia	90	0	90	0%	-	32
Cement Australia Holdings Pty Ltd	85	0	85	0%	-	47
High Risk Solutions	53	0	53	0%	-	4
Xtreme Engineering	44	0	44	0%	-	14
Programmed	36	0	36	0%	-	1
Dark Knight Engineering	25	0	25	0%	-	6
Sync Lift Engineering	8	0	8	0%	-	
Industrial Rescue & Emergency Training	5	0	5	0%	-	
Tasman Rope Access	4	0	4	0%	-	
Industec Filtration	2	0	2	0%	-	
Universal Cranes	2	0	2	0%	-	
Cutrite	1	0	1	0%	-	1
Filtercare	1	0	1	0%	-	

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Contractor performance - the leaderboard

#	COMPANY	RETURN %	4D+	DAMAGES	SCORE		BAND
1	Filtercare	0%			52		ACTION
2	Industec Filtration	0%			52		ACTION
3	Industrial Rescue & Emergency Training	0%			52		ACTION
4	Sync Lift Engineering	0%			52		ACTION
5	Tasman Rope Access	0%			52		ACTION
6	Universal Cranes	0%			52		ACTION
7	Cutrite	0%	1		48		ACTION
8	Programmed	0%	1		48		ACTION
9	Cement Australia Holdings Pty Ltd	0%	47		28		ACTION
10	Dark Knight Engineering	0%	6		28		ACTION
11	DGH Engineering	0%	157		28		ACTION
12	Veolia	0%	32		28		ACTION
13	Xtreme Engineering	0%	14		28		ACTION
14	High Risk Solutions	0%	4	1	22		ACTION

✔ **Top performer: Filtercare** - 52/100. Score = return performance (40) + timeliness (25, less 5 per item at 4+ days) + damage record (20, less 10 per damage charge) + hold time (15, full marks at a day-and-back). Arithmetic on real events - nothing subjective.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller


Cement Australia K2

AS AT 28 JUL 2026 21:09

PAGE 29 OF 36

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Store productivity - the counter story




Peak times - when the counter runs hottest



SiteIQ stamps every issue and return to the minute - the grid shows when the counter runs hottest, so crews can plan around the 05:00 rush. SiteIQ does not record queue wait times; peak-hour load is the honest pressure measure.

Utilisation and availability

What's on hire, by equipment category



YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Zero availability with live demand - 53 groups

EQUIPMENT	FLEET	EVERY ONE OUT
Bow - Shackle - Alloy - 8t	9	9
Bow - Shackle - Alloy - 4t	6	6
Oxy/Acetylene Welding Kit	3	3
Impact Wrench 1/2" (Bosch)	3	3
Drill Hammer SDS Plus Battery	2	2
Socket - Impact - 27mm 1/2in Drive	2	2
Chain Block - Air Operated - 6T/15M Drop	2	2
Chain Block - Manual - 3.0t/6M Drop	2	2
Socket - Impact -Extension - 1/2in - Drive - 250mm	2	2
Safety Lanyard - 2m	2	2
Light LED 4400lm: Battery	1	1
Scissor Lift With Operator Protection 19ft (5.7m) Electric	1	1
Drill Set - Cobalt	1	1
Plasma Handpiece	1	1

Top 14 shown of 53 groups at zero availability.

Every unit of these is out with a crew right now - the demand evidence for restock, cross-hire or next shutdown's order.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Forecast v actual - 29 Jul 2026

CATEGORY	FORECAST	ACTUAL	VARIANCE
Plant Equipment	\$9,916.76	-	-
Tooling	\$4,247.39	-	-
Radios	\$896.70	-	-
Gas Monitors	\$892.50	-	-
Personnel / Labour	\$4,620.00	-	-
Accommodation	\$957.00	-	-
Transport	\$0.00	-	-
Damage Recovery	\$0.00	-	-
Day total	\$21,530.35	-	-

Shutdown to date: actual \$120,108.66 against \$265,383.12 forecast; full-shutdown forecast \$606,916.10. A shift day runs 6:00am to 6:00am. Manual categories (accommodation, transport, damage) show once entered.

Working hardest - hire gear

ITEM	ON HIRE NOW
Radio Battery - Motorola NNTN8129 IMPRES	32
10 A Extension Lead	21
Safety Harness Confined Space	16
Shackle - Bow - Alloy - 2 t	13
1.5 t Lever Block - 1.5 m	12

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Working hardest - consumables

SKU	QTY TAKEN
SAFETY TAG - PERSONAL ISOLATION - K2/26	256
SAFETY TAG - INFORMATION - K2/26	176
RESPIRATOR - P2V FLATFOLD CARBON - K2/26	106
BUCKET - UTILITY PLASTIC 20L WHITE (WITH LID) - K2/26	49
RESPIRATOR - P2 DISPOSABLE 8822 - K2/26	44

Quantities only - no consumables price feed is loaded. Utilisation evidence sizes the next order.

Site plant - utilisation and idle value

68 of 156 site plant items in use (44% true utilisation). Idle-on-charge plant is worth \$2,986.85 per day - the off-hire conversation list. Barriers, chutes and hoppers (176 items) stay on site for the duration by design. The not-in-use fleet doubles as the Coates mechanic's preventative maintenance window - gear is serviced while it sits, not after it fails.

Charges captured this shutdown

Logged in the Coates charge register - damage, consumables sold, fuel and transport - each with its own advice document and evidence. Firm (approved) charges total **\$49,031.46** across 7 charge(s). These are register records; once a charge is invoiced through SiteIQ, the invoiced figure is the billing truth - the two are never added together.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

DATE	CHARGE	WHAT	COMPANY	AMOUNT	STATUS
20 Jul	Transport	Mobilisation transport - tool store, plant and equipment to site	Cement Australia	\$45,000.00	Approved
21 Jul	Damage / Breakdown	Motorola DP4801e Two-Way Radio	High Risk Solutions	\$600.00	Approved
22 Jul	Consumables sold	Ledlenser MH10 600lm Rechargeable Headlamp	Cement Australia	\$1,090.50	Approved
28 Jul	Consumables sold	Paramount Safety Bollard Stem	Cement Australia	\$511.20	Approved
28 Jul	Consumables sold	Paramount Bollard Bases 6KG	Cement Australia	\$389.76	Approved
28 Jul	Consumables sold	Squids 3155 Elastic Tool Lanyard and Clamp	Cement Australia	\$306.00	Approved
28 Jul	Transport	Brisbane to Gladstone - Conveyor	Cement Australia	\$1,134.00	Approved

The standards behind the numbers

Double scan - two scans, two looks, one standard. Every issue and every return goes through the tool store: scan, look. Scan, look. The scan is not complete until we have looked - so the record above is evidence, not estimate. Right first time. Every item. Every time.

Checking and stocktakes. Stock takes are done daily - no exceptions - with nothing in the store going more than 30 days unscanned. 3013 of 4135 items physically verified in the last 3 days (73%) by 4 counters. Discrepancies are addressed on the spot, and the stock take doubles as our on-hire verification - anything physically in the store still showing as on hire gets corrected the same day. It is not just a counting exercise; it is another checkpoint for catching problems before a hirer does.

Safety-critical assurance. 72 radio handsets (70 billable, 2 spares held) and the 30-unit gas monitor fleet are pooled, charged and maintained through the store - every gas monitor bump tested and fully charged before it is issued, and every battery item issued on a full charge, never a partial. Nothing leaves the store that we would not use ourselves. Life Saving Rules (SEQ-GL-009) apply: Rule 5 - Tools and Equipment - damaged or defective gear is tagged out and removed from service, never reissued.


Pride in what we do. Best Service & Value is the objective; the disciplines above are how the K2 tool store delivers it, every shift.

YOUR COATES TOOL STORE TEAM


Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift


The picture at a glance




Store verified on the 3-day cycle



Site plant out with crews



Same-day returns



Shut plan consumed so far

Gear on hire by company - who is carrying the tool store's work right now.

DGH Engineering		248 items
Veolia		90 items
Cement Australia Holdings Pty Ltd		85 items
High Risk Solutions		53 items
Xtreme Engineering		44 items
Programmed		36 items
Dark Knight Engineering		25 items
Sync Lift Engineering		8 items

Site plant working

Deployed with crews		68 of 156
---------------------	------------------------	-----------

Stocktake coverage - sighted inside the 3-day cycle.

Store on the cycle		73%
--------------------	------------------------	-----

Forecast v actual - the whole-shut plan first, then the days already run against it.

PLAN - whole shut		\$606,916.10
Forecast to date		\$265,383.12
Actual to date		\$120,108.66

Safety-critical fleets - out with crews v ready on the shelf.

Radio handsets out		31 of 72
Gas monitors out		7 of 30

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Meet the tool store team

The crew running your K2 tool store - getting the right gear to the right crew, keeping it looked after and ready, and making sure everything that leaves the store is right. Day and night, so the shutdown keeps moving. Something not on hand or not right? Tell us and we'll sort it.

AF

Andrew Fisher

SHUTDOWN MANAGER

andrew.fisher
@coates.com.au

Oversees the whole store and the whole shutdown - anything at all, start here

TM

Thomas Maher

DAYSHIFT LEAD

thomas.maher
@coates.com.au

Runs the day-to-day of days - your first call on day shift

HO

Helen O'Grady

DAYSHIFT TOOL STORE
CONTROLLER

helen.ogrady
@coates.com.au

Expertise, solutions and help at the counter

LA

Lucas
Armstrong

DAY SHIFT
MECHANIC

lucas.armstrong
@coates.com.au

Looks after every breakdown on site - report it, he's on it

CM

Cody Mitchell

NIGHTSHIFT
TOOL STORE
CONTROLLER

cody.mitchell
@coates.com.au

Runs the nights - your first call after dark

AB

Adam Boyce

NIGHT SHIFT
TOOL STORE
CONTROLLER

adam.boyce
@coates.com.au

Expertise, solutions and help at the counter

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

✓ The right gear to the right crew

✓ Looked after, maintained & ready

✓ Checked and right - every time

Honest limits: Forecast and actual figures come from the K2 workbook Daily Tracking (read-only). Counts come from SiteIQ exports as at the data-as-at stamp; a consumables draw counts as one transaction regardless of quantity. Unpriced items are excluded from value figures, never estimated. Radio billing: 70 of 72 handsets at \$12.81/day from 17 Jul 2026, 2 disclosed unbilled spares. Gas billing: 30-unit fleet at \$29.75/day from 24 Jul 2026 to the forecast end, on hire or not. This pack is a point-in-time snapshot. Movement detail now lives on the trend and yesterday pages, computed from SiteIQ's own transaction stamps.

All returns go through the Coates tool store, handed to the stores team and double-scanned. Nothing is returned unless it is scanned.

Care Deeply · Customer Focused · Be Our Best · One Team · Competitive Spirit

Author: Andrew Fisher | POWERED BY **SITEIQ** | Source: RENTAL_STOCK.xlsx | Extract (file time): 28 Jul 2026 21:09 | Hirer IDs: ON_HIRE.xlsx (EXTERNAL_ID)

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller