

Every Item, Every 3 Days




Cement Australia K2 Shutdown 2026 - Gladstone

Generated: **29 Jul 2026 14:11** | Data as at: **28 Jul 2026 21:09** (RENTAL_STOCK export file time) | Author:
Andrew Fisher

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

PAGE 1 OF 6

Every item in the tool store gets physically sighted at least every 3 days - that's the stocktake wheel, and it turns right through to the end of the shut on 11 Aug 2026. Right now **76% of the 3,454 countable items are on the cycle**; 814 are due a count, led by Air (197 due). 1329 items were sighted in the last 24 hours by Adam Boyce, Andrew Fisher, Cody Mitchell, Thomas Maher. Gear on hire (531 items) counts as sighted - it was physically in someone's hands when it was issued - and the on-hire assurance check below makes sure nothing rides that rule quietly. With 13 days to go there are 4 full passes of the store left before handover.

Whole store on the 3-day
cycle2,640 of 3,454 items
sighted

814 due a count today

76%STORE ON THE 3-DAY
CYCLE**2,640/3,454**ITEMS SIGHTED (3
DAYS)**814**

DUE A COUNT TODAY

13

DAYS TO SHUT END

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller

Every Item, Every 3 Days

AS AT 28 JUL 2026 21:09


PAGE 2 OF 6

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Storage unit scorecards — where we stand

STORAGE UNIT	ITEMS	ON CYCLE	COVERAGE	OLDEST SIGHTING	DUE NOW	STATUS
Air	208	11	5%	8d	197	● Off cycle — priority count
Electrical	380	69	18%	12d	311	● Off cycle — priority count
Hydraulics- Hi Torque	42	19	45%	5d	23	● Off cycle — priority count
Consumables - Cement	71	57	80%	12d	14	● Slipping — count today
Tooling	1820	1568	86%	6d	252	● Slipping — count today
Welding	343	328	96%	11d	15	● On cycle
Rigging	404	402	100%	4d	2	● On cycle
Radios	117	117	100%	3d	0	● On cycle
Gas Monitors	23	23	100%	2d	0	● On cycle
Cement Safety	22	22	100%	2d	0	● On cycle
Cement Own Equipment	24	24	100%	1d	0	● On cycle

Coverage, drawn - the same scores as bars, worst first.



YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Every Item, Every 3 Days

AS AT 28 JUL 2026 21:09

PAGE 3 OF 6

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Rigging		100%
Radios		100%
Gas Monitors		100%
Cement Safety		100%
Cement Own Equipment		100%

Coverage counts the items sighted inside the last 3 days against everything that lives in that unit right now. On-hire and departed gear is excluded from the count - on-hire gear was sighted when it was issued, and departed gear has left site.

What gets counted next — the formula

The formula, in plain terms: an item is DUE when its last sighting is more than 3 days old. The run order is worst unit first (lowest coverage), oldest items first inside each unit. Clearing today's 814 due items puts the whole store back on the wheel; after that, roughly a third of the shelf (~1,152 items) each day keeps it there through to 11 Aug.

PRIORITY	STORAGE UNIT	ITEMS DUE	OLDEST	WHEN
1	Air	197	8d	Today
2	Electrical	311	12d	Today
3	Hydraulics- Hi Torque	23	5d	Today
4	Consumables - Cement	14	12d	This cycle
5	Tooling	252	6d	This cycle
6	Welding	15	11d	This cycle
7	Rigging	2	4d	This cycle

The Daily Run Sheet in today's Reports folder lists every due item with a tick box, in this order - print it, walk it, scan the counts into SiteIQ.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Every Item, Every 3 Days

AS AT 28 JUL 2026 21:09

PAGE 4 OF 6

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

On-hire assurance — nothing rides the rule quietly

531 items are out on hire. On-hire gear counts as sighted - it was physically handled when issued and every return is double-scanned - but the check here is for gear that could have been missed: anything on hire with no sighting for more than 7 days earns an eyes-on with the hirer at the next natural touchpoint. Right now: **322 sighted inside 3 days, 198 at 4-7 days, 11 past 7 days.**

ITEM	STORAGE UNIT	SINCE SIGHTED	LAST SIGHTED BY
Extension Lead - 240V 15A • ELECTRICAL	Electrical	13d	Thomas Maher
Chain Block - Air Operated - 1t/10M Drop • RIGGING	Rigging	13d	Thomas Maher
Chain Block - Manual - 2.0t/6M Drop • RIGGING	Rigging	13d	Thomas Maher
Hose - Air - Type A - 19mm - 3/4inch	Air	8d	Thomas Maher
Hose - Air - Type A - 19mm - 3/4inch	Air	8d	Thomas Maher
Chain Block - Manual - 5.0t/3M Drop • RIGGING	Rigging	8d	Andrew Fisher
Chain Block - Manual - 5.0t/3M Drop • RIGGING	Rigging	8d	Andrew Fisher
Chain Block - Manual - 2.0t/6M Drop • RIGGING	Rigging	8d	Thomas Maher
Chain Block - Air Operated - 6T/15M Drop • RIGGING	Rigging	8d	Thomas Maher
Chain Block - Air Operated - 6T/15M Drop • RIGGING	Rigging	8d	Thomas Maher
Bow Shackle - Alloy - 12t • RIGGING	Rigging	8d	Andrew Fisher

These aren't lost - they're on hire and working. The ask is simply an eyes-on next time we're near that crew, so the record stays fresh.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Every Item, Every 3 Days

AS AT 28 JUL 2026 21:09

PAGE 5 OF 6

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Meet the tool store team

The crew running your K2 tool store - getting the right gear to the right crew, keeping it looked after and ready, and making sure everything that leaves the store is right. Day and night, so the shutdown keeps moving. Something not on hand or not right? Tell us and we'll sort it.

AF

Andrew Fisher

SHUTDOWN MANAGER

andrew.fisher
@coates.com.au

Oversees the whole store and the whole shutdown -
anything at all, start here

TM

Thomas Maher

DAYSHIFT LEAD

thomas.maher
@coates.com.au

Runs the day-to-day of
days - your first call on
day shift

HO

Helen O'Grady

DAYSHIFT TOOL
STORE
CONTROLLER

helen.ogrady
@coates.com.au

Expertise, solutions
and help at the
counter

LA

Lucas
Armstrong

DAY SHIFT
MECHANIC

lucas.armstrong
@coates.com.au

Looks after every
breakdown on site -
report it, he's on it

CM

Cody Mitchell

NIGHTSHIFT
TOOL STORE
CONTROLLER

cody.mitchell
@coates.com.au

Runs the nights - your
first call after dark

AB

Adam Boyce

NIGHT SHIFT
TOOL STORE
CONTROLLER

adam.boyce
@coates.com.au

Expertise, solutions
and help at the
counter

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Every Item, Every 3 Days

AS AT 28 JUL 2026 21:09

PAGE 6 OF 6

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** · stays **BLUE** through August • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

✓ The right gear to the right crew

✓ Looked after, maintained & ready

✓ Checked and right - every time

Honest limits: Sightings come from the SiteIQ STOCKTAKE export as at the newest sighting in the file (29 Jul 2026 05:36); a sighting is any physical scan - stocktake, arrival, issue or return. On-hire items are excluded from the countable base (sighted at issue) and covered by the assurance check instead. Departed gear (pending branch receipt) is not counted or shown. Site plant, barriers, chutes and laydown belong to the plant world and are audited on the Plant Audit List, not here. Shut end 11 Aug 2026 is the working date - the cycle plan moves with it.

All returns go through the Coates tool store, handed to the stores team and double-scanned. Nothing is returned unless it is scanned.

Care Deeply · Customer Focused · Be Our Best · One Team · Competitive Spirit

Author: Andrew Fisher | POWERED BY **SITEIQ** | Source: RENTAL_STOCK.xlsx | Extract (file time): 28 Jul 2026 21:09 | Hirer IDs: ON_HIRE.xlsx (EXTERNAL_ID)

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller