

Invoiced separately to SiteIQ - the second stream

Cement Australia K2 Shutdown 2026 - Gladstone

Generated: 28 Jul 2026 12:43 | Data as at: 28 Jul 2026 12:43 (RENTAL_STOCK export file time) | Author: Andrew Fisher

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

PAGE 1 OF 5

THIS IS THE BASEPLAN STREAM - INVOICED SEPARATELY TO SITEIQ. Nothing on this page appears on a SiteIQ invoice, and no SiteIQ number appears here. Transport on this page is Baseplan transport only - the SiteIQ stream carries its own. Baseplan invoices by calendar month (July bills to and including 31 Jul; August opens its own invoice), so every line below is split by month, ready to check each invoice when it lands. Start dates and rates are trusted from the pull; expected end dates change all the time and are treated as the current plan, never as truth.

\$20,215.91

HIRE SPEND TO DATE

\$3,021.33/day

DAILY RUN RATE (LIVE LINES)

\$1,025.00

BASEPLAN TRANSPORT

\$275.00

ONE-OFF SUPPLY

6

LINES ON HIRE NOW

Invoice months - what each Baseplan bill should read

INVOICE MONTH	HIRE TO DATE	HIRE PROJECTED (TO TERM)	MINIMUM-TERM TOP-UP	TRANSPORT	SUPPLY	INVOICE PROJECTION
July 2026 (bills to 31 Jul)	\$20,215.91	\$28,151.90	\$228.80	\$1,025.00	\$275.00	\$29,680.70
August 2026 (bills to 31 Aug)	\$0.00	\$29,487.96	\$0.00	\$0.00	\$0.00	\$29,487.96

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Invoiced separately to SiteIQ - the second stream

AS AT 28 JUL 2026 12:43

PAGE 2 OF 5

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

"Projected" assumes live gear runs to its current expected term date (or month end). The end dates move - so will this number, and that is the point: run me the morning an invoice lands and compare.

On hire through Baseplan - line by line

ITEM	SUPPLIER	QTY	RATE	START	EXPECTED END	DAYS	SPEND TO DATE
Radio 2 Way Hand Held Uhf	MOT802	70	\$12.81/day	17 Jul	12 Aug	12	\$10,760.40
Gas Monitors	TEC002	30	\$29.75/day	24 Jul	12 Aug	5	\$4,462.50
Welder - Motorized - Diesel - Vantage 580	HAR062	6	\$72.59/day	20 Jul	12 Aug	9	\$3,919.86
Welder - Motorised - Diesel - 600A Air Vantage	HAR062	1	\$72.59/day	20 Jul	12 Aug	9	\$653.31
Forklift 5.0t Diesel	AGE001	1	\$160.00/day	27 Jul	12 Aug	2	\$320.00
700l chest freezer	BEC007	1	\$44.20/day	22 Jul	23 Jul	2	\$88.40
Refrigerator - Large (1320040)	-	1	\$2.11/day	22 Jul	23 Jul	2 min 42	\$4.22
Refrigerator - Large	-	1	\$2.11/day	22 Jul	23 Jul	2 min 42	\$4.22
Chairs Stacking	-	6	\$0.17/day	23 Jul	24 Jul	2 min 42	\$2.04
Table Folding 1800x900mm	-	3	\$0.16/day	23 Jul	24 Jul	2 min 42	\$0.96
Compressor 1050CFM (Diesel)	FLE202	1	\$564.00/day	29 Jul	29 Jul	0	\$0.00

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Invoiced separately to SiteIQ - the second stream

AS AT 28 JUL 2026 12:43

PAGE 3 OF 5

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

5 line(s) past their expected end date - Refrigerator - Large (ended 23 Jul); Refrigerator - Large (ended 23 Jul); 700l chest freezer (ended 23 Jul); Table Folding 1800x900mm (ended 24 Jul); Chairs Stacking (ended 24 Jul). Either it came back (good - the next pull should drop it) or the end date needs pushing out in Baseplan. Worth a look before the invoice lands.

Minimum-term top-up riding on the crib gear: \$228.80 beyond actual days - a Baseplan term, not an error.

Baseplan transport - this stream's own freight

CHARGE	QTY	RATE	DATE	AMOUNT
Transport Charge deliver 6 chairs & 3 tables	1	\$120.00	23 Jul	\$120.00
Transport Charge Delivery & Pick up of Flexdrive pump	2	\$120.00	23 Jul	\$240.00
Transport Charge 4m conveyor & 2 fridges to site additional	1.5	\$190.00	23 Jul	\$285.00
Transport Charge - Delivery of 5T Forklift & porta Loo	2	\$190.00	27 Jul	\$380.00

One-off supply

ITEM	QTY	PRICE	AMOUNT
Bags of ice	50	\$5.50	\$275.00

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Invoiced separately to SiteIQ - the second stream

AS AT 28 JUL 2026 12:43

PAGE 4 OF 5

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Cross-check - Baseplan's bill v what we track on site

GROUP	ON BASEPLAN'S BILL	ON THE SITE REGISTER	CALL
Radios	70	72	CHECK - bill says 70, site register says 72
Gas monitors	30	30	MATCHES
Welders	7	15	CHECK - bill says 7, site register says 15
Forklifts	1	21	CHECK - bill says 1, site register says 21

Site side reads the SiteIQ RENTAL_STOCK register (store + plant) - the gear we physically track every day, which is exactly why we track it. A mismatch is a conversation, not an accusation: gear in transit or a pull taken at a different time reads different for a day.

Meet the tool store team

The crew running your K2 tool store - getting the right gear to the right crew, keeping it looked after and ready, and making sure everything that leaves the store is right. Day and night, so the shutdown keeps moving. Something not on hand or not right? Tell us and we'll sort it.

AF

Andrew Fisher
SHUTDOWN MANAGER
andrew.fisher@coates.com.au
Oversees the whole store and the whole shutdown - anything at all, start here

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller

Invoiced separately to SiteIQ - the second stream

AS AT 28 JUL 2026 12:43

PAGE 5 OF 5

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE · stays BLUE through August • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

TM

Thomas Maher

DAYSHIFT LEAD

thomas.maher@coates.com.au

Runs the day-to-day of days - your first call on day shift

HO

Helen O'Grady

DAYSHIFT TOOL STORE CONTROLLER

helen.ogradey@coates.com.au

Expertise, solutions and help at the counter

LA

Lucas Armstrong

DAY SHIFT MECHANIC

lucas.armstrong@coates.com.au

Looks after every breakdown on site - report it, he's on it

CM

Cody Mitchell

NIGHTSHIFT TOOL STORE CONTROLLER

cody.mitchell@coates.com.au

Runs the nights - your first call after dark

AB

Adam Boyce

NIGHT SHIFT TOOL STORE CONTROLLER

adam.boyce@coates.com.au

Expertise, solutions and help at the counter

✓ The right gear to the right crew

✓ Looked after, maintained & ready

✓ Checked and right - every time

Honest limits: Read from the Baseplan pull (BASEPLAN_CHARGES.xlsx, saved 28 Jul 2026 12:43). Start dates and Rate 1 trusted as supplied; the Prebill column is ignored by instruction; expected end dates move and are shown as the current plan. Day counts are inclusive of both ends - the 70 radios at \$12.81 reproduce Baseplan's own line total to the cent. Minimum-day terms are honoured and attributed to the line's first invoice month. This page never feeds a SiteIQ number and no SiteIQ charge appears here.

All returns go through the Coates tool store, handed to the stores team and double-scanned. Nothing is returned unless it is scanned.

Care Deeply · Customer Focused · Be Our Best · One Team · Competitive Spirit

Author: Andrew Fisher | POWERED BY SITEIQ | Baseplan charge export - NOT SiteIQ

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller