

Transport Charge Record

Cement Australia K2 Shutdown 2026 - Gladstone

TRN-20260722-001

Prepared 22 Jul 2026 16:19

Prepared by Andrew Fisher

Shutdown Manager · Coates

TRANSPORT

This record confirms a transport movement on 22 Jul 2026 at 07:30: **20kVA generator + distribution board** from Coates Gladstone yard to Cement Australia K2 site. Urgent same-day delivery to keep the barricade lighting energised.

\$420.00

TOTAL CHARGE

Approved

CHARGE STATUS

Transport

COSTING LINE

DETAILS

Client / company	High Risk Solutions
Date	22 Jul 2026
Time	07:30
Raised by	Andrew Fisher
Contact	Not recorded
Site / client reference	Not recorded
From	Coates Gladstone yard
To	Cement Australia K2 site
Load / what was moved	20kVA generator + distribution board
Direction	Return
Truck / rego	QLD 812-KJ
Distance (km) or hours	64
Total charge	\$420.00
Docket / PO reference	TR-2207-03
Charge status	Approved
What happened / why - the story	Urgent same-day delivery to keep the barricade lighting energised.
Coates owner	Andrew Fisher

This record documents a charge raised during the K2 shutdown. The amount shown flows to the Coates costing under the cost line noted above once its status is Approved or Invoiced.

CONFIRMATION

☐ Charge confirmed for invoicing against the reference below

☐ Query - please contact before invoicing

Client representative / role

PO / approval reference

Signature

Date

TRN-20260722-001 · Coates K2 charge record

Generated by the Coates K2 Charge Reporter