

Ampol Daily Position

Ampol Lytton Refinery • Permanent Tool Store

Generated: 03 Sep 2026 05:41 | Data as at: 03 Sep 2026 15:27 (each family's own SiteIQ pull) | Author: Andrew Fisher

KEY • RED action needed - owner and date named • AMBER at risk - watched, action set • GREEN on track

4

RED - ACTION NEEDED

2

AMBER - AT RISK

0

GREEN - ON TRACK

0

NOT RECORDED TODAY

Pulled 03 Sep 2026 15:27 to 03 Sep 2026 15:28 • built 03 Sep 2026 05:41 • -10 h old at build

The six families - red first, then amber, then green, A to Z inside each

🕒 Calibration

RED

48

assets overdue at the pull

8

overdue and out on hire - the chase list

no change since 02 Sep

8 of the 48 overdue assets are out on hire at the pull - a lapsed certificate in a customer's hands until each one is swapped or recalled.

Andrew Fisher, Shutdown Manager • Chase list to each hirer on next touch; calibration run for the 35 shelf items booked - by 10 Sep 2026. Certificates issued since 14 Aug 2026 entered in Register Entry.

Pull 03 Sep 2026 15:27 • Ampol Calibration Register

⚠️ Rigging and lifting

RED

142

register items SiteIQ cannot see

298

on hire to customers

▼ 1 since 02 Sep

142 of the 889 distinct register barcodes - 16% - are not found in SiteIQ; whereabouts unknown, not accounted for.

Andrew Fisher, Shutdown Manager • Hunt list of the 142 walked; the 51 last seen on hire raised with their hirers - by 10 Sep 2026.

Pull 03 Sep 2026 15:27 • Ampol Rigging & Lifting Register

📡 Site radios

RED

759

units on hire since 2023-2025

1,269 units on hire

▼ 3 since 02 Sep

759 of the 1,269 units on hire (60%) were issued in 2023-2025 and are still out - \$1,215,294 of equipment, the oldest for 1,297 days.

Andrew Fisher, Shutdown Manager • Every prior-year holder sent their list from this report by 10 Sep 2026; returned or rescanned units drop off the next run.

Pull 03 Sep 2026 15:27 • Ampol Site Radio On-Hire Report

📦 Tooling on hire

RED

1,496

tooling items on hire

502

items out more than 90 days

225 cross 90 days by 30 Sep unless returned

▼ 4 since 02 Sep

502 of the 1,496 tooling items on hire (2026) have been out more than 90 days (33.6%) - above the 25% red line.

Andrew Fisher, Shutdown Manager • Over-90-day list to each company's supervisor at the quarter-close run; returns or rescans reported on the next report - by 10 Sep 2026.

Pull 03 Sep 2026 15:27 • Ampol Tooling On-Hire Report

🛡️ Gas monitors

AMBER

77

monitors overdue at the pull

221 available now

no change since 02 Sep

35 monitors have been out 30 days or more (\$70,000 of replacement exposure) and 81.5% of the last 30 days' draws came back the same day - 77 units are overdue in all.

Andrew Fisher, Shutdown Manager • Appendix A (every overdue unit, oldest first) to each company's supervisor by 05 Sep 2026; units recovered are reported on the next run.

Pull 03 Sep 2026 15:27 • Ampol Gas Monitor Operations Report

✓ Stocktake

AMBER

90%

of the shelf sighted inside 30 days

8,174

countable items on the register

▼ 6 since 02 Sep

89.9% of the 4,613 in-store items were sighted inside the 30-day SOP; 466 shelf items are outside it (oldest 206 days) and 3 possible missed returns are flagged.

Andrew Fisher, Shutdown Manager • The 466 shelf items on the daily worklist, oldest first, cleared by 10 Sep 2026; missed returns resolved same day.

Pull 03 Sep 2026 15:28 • Ampol Stocktake Compliance

Every status, number and action on this page is the one the family's own report printed on its page 1 this morning, read back from the movement scoreboard the report wrote (History/report_history.json). Nothing is counted or estimated here. The detail, the rules and the data sources are in each family's PDF, named on its card.