

Cement Australia K2


Cement Australia K2 Shutdown 2026 - Gladstone

Generated: **05 Aug 2026 12:50** | Data as at: **05 Aug 2026 12:08** (RENTAL_STOCK export file time) | Author: **Andrew Fisher**

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

PAGE 1 OF 51


SHUTDOWN DAY 17 OF 23 | THE SHUTDOWN SCORECARD. One page, one honest answer: how healthy is the K2 toolstore operation today? Every score below is arithmetic on real SiteIQ events - the formula sits beside each number, so the score can be challenged, checked and trusted.



Shutdown health score

- ✓ **Safety** **75/100**
100 less 25 per gas monitor out overnight - bump testing is daily (1 out today)
- ✓ **Compliance** **37/100**
stocktake coverage - share of store items physically sighted inside the cycle
- ✓ **Returns** **74/100**
half same-day rate, half back-inside-3-days rate, across 4721 completed hire cycles
- ✓ **Tool availability** **88/100**
100 less 6 per stocked line (fleet of 3+) with every unit out (2 today)
- ✓ **Outstanding** **36/100**
share of on-hire gear inside the 3-day bar (545 of 857 items 4d+)
- ✓ **Damages** **85/100**
100 less 15 per damage charge this shut (1 logged)

The shutdown at a glance - where we are



YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller | **MY GEAR HQ**

Cement Australia K2

AS AT 05 AUG 2026 12:08


PAGE 2 OF 51

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Phase bands with the crew curve (rostered hours from the costing model) and the gear-on-hire curve (rebuilt from every SiteIQ transaction). The dashed line is today - 05 Aug 2026.

Yesterday at the store

Issue and return events from SiteIQ's transaction stamps - Tuesday 04 Aug. Deltas compare the day before.



ALERTS & ACTIONS

- **1 gas monitor out overnight**
Daily bump test due - names on the risk page. Chase at prestart.
- **545 items at 4+ days**
Critical returns - escalated with replacement cost visibility.
- **2 stocked lines at zero availability**
Every unit of a 3+ fleet out with live demand - restock or cross-hire call.
- **7 charges logged this shut**
Damage and consumable charges - detail on the charges page.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

AS AT 05 AUG 2026 12:08

PAGE 3 OF 51

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift


Who moved gear yesterday

COMPANY	TOOK OUT	BROUGHT BACK	NET
PROGRAMMED	175	163	+12
DGH ENGINEERING	115	128	-13
VEOLIA	68	95	-27
XTREME ENGINEERING	41	55	-14
HIGH RISK SOLUTIONS	42	36	+6
DARK KNIGHT ENGINEERING	17	53	-36
CEMENT AUSTRALIA HOLDINGS PTY LTD	34	35	-1
TASMAN ROPE ACCESS	23	12	+11

Site plant pool handovers are excluded across this page and the trends - these are counter movements by site crews.

The daily trend - issues, returns, gear out

Issued v returned - last 10 days




YOUR COATES TOOL STORE TEAM


Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Gear on hire - the whole shutdown



People served per day



Counted from SiteIQ transaction stamps (16 Jul - 05 Aug), site plant pool excluded. 'Gear on hire' counts every open transaction; it sits +384 against the live register's 857 - movements SiteIQ recorded without a return stamp yet.

Risk dashboard - high-care gear, named

Gas monitors come back **daily** for bump testing, charging and inspection - one out overnight is a safety-critical follow-up, not a hire matter. Radios and Milwaukee battery gear carry the same daily-return standard. Names are listed so the right person gets the right conversation.

🔥 Gas monitors out - 1 out

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Industrial Rescue & Emergency Training	Jayden - Bonney	Multi-Gas Detector - Honeywell BW Flex - Serial GM206394	1	04 Aug	1	OVERDUE
• RETURN DAILY FOR BUMP TEST AND RECHARGE						

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

📻 Radios out - 10 out

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	David - Moore	Motorola DP4801e Two-Way Radio - Serial 871TNV2814 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	31 Jul	5	OVERDUE
Veolia	Stephen - Webber	Motorola DP4801e Two-Way Radio - Serial 871TNZ2690 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	02 Aug	3	OVERDUE
Veolia	Stephen - Webber	Motorola DP4801e Two-Way Radio - Serial 871TNX0375 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	03 Aug	2	OVERDUE
DGH Engineering	Lexie - Hare	Motorola DP4801e Two-Way Radio - Serial 871TPH6709 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	04 Aug	1	due back today
High Risk Solutions	Craig - Shields	Motorola DP4801e Two-Way Radio - Serial 871TNK7676 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	04 Aug	1	due back today
High Risk Solutions	Josh - Bevan	Motorola DP4801e Two-Way Radio - Serial 871TPD5644 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	04 Aug	1	due back today
High Risk Solutions	Sean - Young	Motorola DP4801e Two-Way Radio - Serial 871TRBL589 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	04 Aug	1	due back today

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Industrial Rescue & Emergency Training	Chris - Short	Motorola DP4801e Two-Way Radio - Serial 871TNK7872 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	04 Aug	1	due back today
Industrial Rescue & Emergency Training	Jayden - Bonney	Motorola DP4801e Two-Way Radio - Serial 871TNP5886 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	04 Aug	1	due back today
Veolia	Stephen - Webber	Motorola DP4801e Two-Way Radio - Serial 871TRZT663 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	04 Aug	1	due back today

🔧 Milwaukee battery gear out - 39 out

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Bradley - Logiudice	Milwaukee 500 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	1	22 Jul	14	OVERDUE
DGH Engineering	Kim - Perkins	Milwaukee 4,400 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	2	28 Jul	8	OVERDUE
Programmed	Kris - Slot	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	8	OVERDUE
DGH Engineering	Blake - Leslie	Milwaukee 18 V 5 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	29 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	Stephen - Webber	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	2	29 Jul	7	OVERDUE
Veolia	Adrian - Wiggett	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	30 Jul	6	OVERDUE
Veolia	Adrian - Wiggett	Milwaukee 500 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	1	30 Jul	6	OVERDUE
Programmed	Jake - Hoolahan	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	31 Jul	5	OVERDUE
Programmed	Jake - Hoolahan	Milwaukee 2,500 lm Telescopic LED Battery Light - 2.10 m • RETURN TOOL AND BATTERIES DAILY	1	31 Jul	5	OVERDUE
Tasman Rope Access	Sam - Karimaei	Milwaukee 18 V 5 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	31 Jul	5	OVERDUE
Xtreme Engineering	Mattison - Boon	Milwaukee 500 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	2	31 Jul	5	OVERDUE
Xtreme Engineering	Teina - Robinson	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	2	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Milwaukee 1/2" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	1	01 Aug	4	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Stuart - Norris	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	01 Aug	4	OVERDUE
Programmed	Stephen - Bower	Milwaukee 1,500 Im Magnetic LED Battery Light • RETURN TOOL AND BATTERIES DAILY	2	01 Aug	4	OVERDUE
Programmed	Stephen - Bower	Milwaukee 18 V 5 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	01 Aug	4	OVERDUE
Programmed	Stephen - Bower	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	3	01 Aug	4	OVERDUE
Programmed	Stephen - Bower	Milwaukee 2,500 Im Telescopic LED Battery Light - 2.10 m • RETURN TOOL AND BATTERIES DAILY	2	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Milwaukee 1/2" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	2	02 Aug	3	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	2	02 Aug	3	OVERDUE
DGH Engineering	Adrian - Letchford	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	02 Aug	3	OVERDUE
DGH Engineering	Coben - De Roode	Milwaukee 18 V 12 Ah Battery • RETURN TOOL AND BATTERIES DAILY	2	02 Aug	3	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
High Risk Solutions	Aaliah - Moloney	Milwaukee 4,400 Im LED Battery Light • RETURN TOOL AND BATTERIES DAILY	1	02 Aug	3	OVERDUE
DGH Engineering	Keah - Holland	Milwaukee Cordless Grinder • RETURN TOOL AND BATTERIES DAILY	1	04 Aug	1	due back today
Veolia	Harrison - Doo	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	04 Aug	1	due back today
Veolia	Harrison - Doo	Milwaukee 3,000 Im Telescopic LED Battery Light - 2.10 m • RETURN TOOL AND BATTERIES DAILY	1	04 Aug	1	due back today
Xtreme Engineering	Teina - Robinson	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	2	04 Aug	1	due back today

⚠ Anything out 4 days or more - 545 out

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	John - Pickels	15 A Extension Lead • ELECTRICAL	1	16 Jul	20	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Lighting Tower LED 170-240k Lumens Mine Spec 1295771 ID 58 • LOGBOOK	1	16 Jul	20	OVERDUE
Cement Australia Holdings Pty Ltd	Spot - Mellor	Chain Block - Air Operated - 1 t - 10 m Drop • RIGGING	1	16 Jul	20	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

AS AT 05 AUG 2026 12:08

PAGE 10 OF 51

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
High Risk Solutions	Josh - Bevan	Chain Block - Manual - 2 t - 6 m Drop • RIGGING	1	16 Jul	20	OVERDUE
DGH Engineering	Nathan - Bartlett	Extension Lead - 415V 5 Pin 32A 25M • ELECTRICAL	1	20 Jul	16	OVERDUE
DGH Engineering	Nathan - Bartlett	Extension Lead - 415V 5 Pin 50A 25M • ELECTRICAL	1	20 Jul	16	OVERDUE
DGH Engineering	Nathan - Bartlett	Generator - 20kVA (Diesel) 1320990 ID 41 • LOGBOOK	1	20 Jul	16	OVERDUE
DGH Engineering	Nathan - Bartlett	Lifeguard 16 • ELECTRICAL	2	20 Jul	16	OVERDUE
DGH Engineering	Nathan - Bartlett	Lighting Tower LED 170-240k Lumens Mine Spec 1295773 ID 54 • LOGBOOK	1	20 Jul	16	OVERDUE
DGH Engineering	Nathan - Bartlett	Site Storage Box - 1.2 m (1200 mm × 750 mm × 850 mm)	1	20 Jul	16	OVERDUE
DGH Engineering	Nathan - Bartlett	Welding Vantage Diesel 500(HGA009) 16816-590737-0001 ID 77 • LOGBOOK	1	20 Jul	16	OVERDUE
High Risk Solutions	Matthew - Wooldridge	Forklift 2.5t Container Diesel 1235477 ID 12 • LOGBOOK	1	20 Jul	16	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Lighting Tower LED 170-240k Lumens Mine Spec 1281595 ID 57 • LOGBOOK	1	21 Jul	15	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	John - Pickels	Lighting Tower LED Metro 1276093 ID 52 • LOGBOOK	1	21 Jul	15	OVERDUE
Cement Australia Holdings Pty Ltd	Paul - Lester	Forklift 2t - 2.6t Diesel • LOGBOOK	1	21 Jul	15	OVERDUE
DGH Engineering	Luke - Keevers	Lighting Tower LED Cube Diesel 1226154 ID 56 • LOGBOOK	1	21 Jul	15	OVERDUE
DGH Engineering	Luke - Keevers	Site Storage Box - 1.2 m (1200 mm × 750 mm × 850 mm)	1	21 Jul	15	OVERDUE
DGH Engineering	Luke - Keevers	Welding Air Vantage Diesel 500(HGA014) 16816-590535-0001 ID 73 • LOGBOOK	1	21 Jul	15	OVERDUE
DGH Engineering	Nathan - Bartlett	Chain Block - Manual - 5 t - 3 m Drop • RIGGING	2	21 Jul	15	OVERDUE
DGH Engineering	Nathan - Bartlett	Forklift Rough Terrain 2.5t 4WD Diesel • LOGBOOK	1	21 Jul	15	OVERDUE
Dark Knight Engineering	Aaron - Edison	19 mm Air Hose	2	21 Jul	15	OVERDUE
Dark Knight Engineering	Aaron - Edison	Chain Block - Air Operated - 6 t - 15 m Drop • RIGGING	2	21 Jul	15	OVERDUE
Dark Knight Engineering	Aaron - Edison	Chain Block - Manual - 2 t - 6 m Drop • RIGGING	1	21 Jul	15	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

AS AT 05 AUG 2026 12:08

PAGE 12 OF 51

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Dark Knight Engineering	Aaron - Edison	Shackle - Bow - Alloy - 12 t • RIGGING	1	21 Jul	15	OVERDUE
Cement Australia Holdings Pty Ltd	David - Beacon	Compressor 1050CFM (Diesel) 1189303 ID 10 • LOGBOOK	1	22 Jul	14	OVERDUE
DGH Engineering	Benjamin - Derksen	Safety Harness Confined Space • HEIGHT SAFETY	3	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	1.5 t Lever Block - 1.5 m • RIGGING	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	10 A Extension Lead • ELECTRICAL	4	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	200 mm Adjustable Spanner	2	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	27 mm Combination Spanner	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	3 t Lever Block • RIGGING	2	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	3 t Lever Block - 1.5 m • RIGGING	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	3/4" Drive Deep Impact Socket - 32 mm	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	30 mm Combination Spanner	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	300 mm (12") Adjustable Spanner	1	22 Jul	14	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Bradley - Logiudice	350 mm Stillson Pipe Wrench	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Bit Screwdriver and Drill Set Shockwave 86 pc	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Chain Block - Manual - 1 t - 3 m Drop • RIGGING	6	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Distribution Board Lifeguard 4 10 A • ELECTRICAL	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Distribution Board Lifeguard 6 10 A • ELECTRICAL	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Drill Set - Cobalt	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Ducting - 300 mm Reinforced (Per Metre)	2	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Earth Leakage Power Pack Device - 10 A • ELECTRICAL	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Exhaust Fan - Electric - 300 mm • ELECTRICAL	2	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Grinder - Angle - 125 mm (5 in) - Electric - 240 V • ELECTRICAL	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Milwaukee 500 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Shackle - Bow - Alloy - 2 t • RIGGING	1	22 Jul	14	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas
Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY
GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Bradley - Logiudice	Shackle - Bow - Alloy - 4 t • RIGGING	1	22 Jul	14	OVERDUE
DGH Engineering	Bradley - Logiudice	Site Storage Box - 1.2 m (1200 mm × 750 mm × 850 mm)	2	22 Jul	14	OVERDUE
DGH Engineering	Nathan - Bartlett	Shackle - Bow - Alloy - 8 t • RIGGING	7	22 Jul	14	OVERDUE
Veolia	Richard - Katic	Forklift Container Mast 3.5t Diesel 1312732 ID 19 • LOGBOOK	1	22 Jul	14	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	10 A Extension Lead • ELECTRICAL	6	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	32 A 415 V Adaptor - 5 Pin - Clipsal to Ceeform • ELECTRICAL	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Air Arc Gouging Torch	2	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Argon Flow Gauge	2	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Distribution Board Lifeguard 17 • ELECTRICAL	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Extension Lead - 415V 5 Pin 32A 25M • ELECTRICAL	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Extension Lead - 415V 63A • ELECTRICAL	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Lifeguard 16 • ELECTRICAL	1	23 Jul	13	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welder - Motorised - Diesel - 600A Air Vantage 1235626 ID 69 • LOGBOOK	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Earth Lead	2	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Electrode Holder	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Extension Lead - 70 mm ²	7	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Handpiece - MIG Wire Feeder	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Welding Hose - Argon	2	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Wire Feeder LN25	2	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Casey - Christmas	Pallet Truck 1.8t Electric 1297566 ID 28 • LOGBOOK	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	15 A Extension Lead • ELECTRICAL	1	23 Jul	13	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	John - Pickels	Lead Stand - Magnetic	2	23 Jul	13	OVERDUE
DGH Engineering	Benjamin - Derksen	Chain Block - Manual - 5 t - 6 m Drop • RIGGING	2	23 Jul	13	OVERDUE
DGH Engineering	Nathan - Bartlett	Knuckle Boom 61ft (18.6M) - Diesel 1312869 ID 4 • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Forklift - With Rotator 2.5t Diesel 1312610 ID 20 • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Forklift 2.5t Container Diesel 1312691 ID 17 • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Generator - 20kVA (Diesel) 1320991 ID 42 • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Welder Diesel 500A • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Welding Air Vantage Diesel 500(HGA032) 16816-590736-0001 ID 72 • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Welding Vantage Diesel 500(HGA044) 16816-590738-0001 ID 79 • LOGBOOK	1	23 Jul	13	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	Mathew - Schroeder	Welding Vantage Diesel 580 (HGA047) 16816-590739-0001 ID 75 • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Welding Vantage Diesel 580(HGA035) 16816-590740-0001 ID 80 • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Welding Vantage Diesel 580(HGA041) 16816-590741-0001 ID 78 • LOGBOOK	1	23 Jul	13	OVERDUE
Veolia	Mathew - Schroeder	Welding Vantage Diesel 580(HGA042) 16816-590742-0001 ID 76 • LOGBOOK	1	23 Jul	13	OVERDUE
Cement Australia Holdings Pty Ltd	Jason - Vasquez	Scissor Lift With Operator Protection 19ft (5.7m) Electric • LOGBOOK	1	24 Jul	12	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	15 A Extension Lead • ELECTRICAL	1	24 Jul	12	OVERDUE
DGH Engineering	Bradley - Logiudice	Sling - Round - 3 t - 2 m • RIGGING	1	24 Jul	12	OVERDUE
DGH Engineering	Rodney - Hird	Tool Lanyard - Bungee - Technique - SWL 2.5 kg • HEIGHT SAFETY	1	24 Jul	12	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	David - Williams	Shackle - Bow - Alloy - 4 t • RIGGING	2	24 Jul	12	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 1 m • RIGGING	1	24 Jul	12	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 2 m • RIGGING	1	24 Jul	12	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 3 m • RIGGING	2	24 Jul	12	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 6 m • RIGGING	4	24 Jul	12	OVERDUE
DGH Engineering	Nathan - Bartlett	Shackle - Bow - Alloy - 8 t • RIGGING	1	25 Jul	11	OVERDUE
Veolia	David - Williams	Scissor Lift With Operator Protection 19ft (5.7m) Electric - Greener Choice 1280188 ID 65 • LOGBOOK	1	25 Jul	11	OVERDUE
Veolia	Mathew - Schroeder	1/2" Drive Impact Inhex Socket - 10 mm	1	25 Jul	11	OVERDUE
Veolia	Mathew - Schroeder	1/2" Drive Socket Extension - 250 mm	1	25 Jul	11	OVERDUE
Veolia	Mathew - Schroeder	3/4" Drive Deep Impact Socket - 46 mm	1	25 Jul	11	OVERDUE
Xtreme Engineering	Dean - Deroode	Lighting Tower LED Metro 1276086 ID 53 • LOGBOOK	1	25 Jul	11	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

AS AT 05 AUG 2026 12:08

PAGE 19 OF 51

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	John - Pickels	10 A Extension Lead • ELECTRICAL	2	26 Jul	10	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Earth Leakage Power Pack Device - 10 A • ELECTRICAL	1	26 Jul	10	OVERDUE
DGH Engineering	Jake - Adams	Sling - Round - 3 t - 4 m • RIGGING	1	26 Jul	10	OVERDUE
DGH Engineering	Jake - Adams	Welder - Motorised - Diesel - 600A Air Vantage 1226045 ID 67 • LOGBOOK	1	26 Jul	10	OVERDUE
DGH Engineering	Nathan - Bartlett	Exhaust Fan - Electric 610mm • ELECTRICAL	1	26 Jul	10	OVERDUE
DGH Engineering	Troy - Wilson	Argon Flow Gauge	1	26 Jul	10	OVERDUE
DGH Engineering	Troy - Wilson	Welding Handpiece - MIG Wire Feeder	1	26 Jul	10	OVERDUE
DGH Engineering	Troy - Wilson	Welding Hose - Argon	1	26 Jul	10	OVERDUE
DGH Engineering	Troy - Wilson	Wire Feeder LN25	1	26 Jul	10	OVERDUE
High Risk Solutions	Adam - Moloney	Safety Anchor Strap • HEIGHT SAFETY	3	26 Jul	10	OVERDUE
High Risk Solutions	Elias - Karaitiana	Shackle - Bow - Alloy - 3.25 t • RIGGING	3	26 Jul	10	OVERDUE
High Risk Solutions	Josh - Bevan	Sling - Round - 2 t - 4 m • RIGGING	2	26 Jul	10	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
High Risk Solutions	Josh - Bevan	Sling - Round - 3 t - 6 m • RIGGING	1	26 Jul	10	OVERDUE
Programmed	Ken - Busteed	Toilet Portable - Fresh Water Flush	2	26 Jul	10	OVERDUE
Sync Lift Engineering	Brendan - Lewicki	Extension Lead - 415V 5 Pin 32A 20M - Braided • ELECTRICAL	1	26 Jul	10	OVERDUE
Sync Lift Engineering	Brendan - Lewicki	Lifeguard 16 • ELECTRICAL	1	26 Jul	10	OVERDUE
Tasman Rope Access	Corey - Dixon	Ducting - 300 mm Reinforced (Per Metre)	1	26 Jul	10	OVERDUE
Veolia	Angus - Arstall	1.5 t Lever Block - 1.5 m • RIGGING	1	26 Jul	10	OVERDUE
Veolia	Craig - Woods	1.5 t Lever Block - 1.5 m • RIGGING	1	26 Jul	10	OVERDUE
Veolia	Craig - Woods	Chain Block - Manual - 3 t - 3 m Drop • RIGGING	1	26 Jul	10	OVERDUE
Veolia	Kale - duffie	1.5 t Lever Block • RIGGING	2	26 Jul	10	OVERDUE
Veolia	Kale - duffie	3 t Lever Block - 1.5 m • RIGGING	1	26 Jul	10	OVERDUE
Veolia	Kale - duffie	Chain Block - Manual - 3 t - 6 m Drop • RIGGING	2	26 Jul	10	OVERDUE
Veolia	Kale - duffie	Pallet Truck 1.8t Electric 1280586 ID 29 • LOGBOOK	1	26 Jul	10	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	Kale - duffie	Sling - Round - 2 t - 1 m • RIGGING	2	26 Jul	10	OVERDUE
Veolia	Matthew - Ryles	1.5 t Lever Block • RIGGING	1	26 Jul	10	OVERDUE
Veolia	Matthew - Ryles	Chain Block - Manual - 1 t - 3 m Drop • RIGGING	2	26 Jul	10	OVERDUE
Veolia	Matthew - Ryles	Chain Block - Manual - 2 t - 6 m Drop • RIGGING	2	26 Jul	10	OVERDUE
Cement Australia Holdings Pty Ltd	Jason - Vasquez	Forklift 2t - 2.6t Diesel 1312686 ID 15 • LOGBOOK	1	27 Jul	9	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Lighting Tower LED 170-240k Lumens Mine Spec 1229297 ID 55 • LOGBOOK	1	27 Jul	9	OVERDUE
Cement Australia Holdings Pty Ltd	Paul - Lester	Generator - 160kVA (Diesel) 1276549 ID 34 • LOGBOOK	1	27 Jul	9	OVERDUE
Cement Australia Holdings Pty Ltd	Travis - Ollington	0.75 t Lever Block • RIGGING	2	27 Jul	9	OVERDUE
DGH Engineering	Alvin - Borres	1.5 t Lever Block - 1.5 m • RIGGING	2	27 Jul	9	OVERDUE
DGH Engineering	Coben - De Roode	Safety Harness Confined Space • HEIGHT SAFETY	1	27 Jul	9	OVERDUE
DGH Engineering	Corey - Croton	1/2" Drive Deep Impact Socket - 30 mm	1	27 Jul	9	OVERDUE
DGH Engineering	Keah - Holland	1.5 t Lever Block • RIGGING	1	27 Jul	9	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Keah - Holland	Chain Block - Manual - 1 t - 3 m Drop • RIGGING	1	27 Jul	9	OVERDUE
DGH Engineering	Keah - Holland	Chain Block - Manual - 1 t - 6 m Drop • RIGGING	3	27 Jul	9	OVERDUE
DGH Engineering	Keah - Holland	Sling - Round - 1 t - 1 m • RIGGING	3	27 Jul	9	OVERDUE
DGH Engineering	Nathan - Bartlett	Oxy/Acetylene Welding Kit	1	27 Jul	9	OVERDUE
DGH Engineering	Peter - Mifsud	0.8 t Lever Block - 1.5 m • RIGGING	1	27 Jul	9	OVERDUE
High Risk Solutions	Aaliah - Moloney	1.5 t Lever Block • RIGGING	1	27 Jul	9	OVERDUE
High Risk Solutions	Mathew - McCrea	Lighting Tower POD Metro 1219218 ID 51 • LOGBOOK	1	27 Jul	9	OVERDUE
Programmed	Matthew - Scott	Heavy-Duty Wheelbarrow	1	27 Jul	9	OVERDUE
Programmed	Stephen - Bower	10 A Extension Lead • ELECTRICAL	3	27 Jul	9	OVERDUE
Programmed	Stephen - Bower	Ducting - 300 mm Reinforced (Per Metre)	1	27 Jul	9	OVERDUE
Programmed	Stephen - Bower	Exhaust Fan - Electric - 300 mm • ELECTRICAL	1	27 Jul	9	OVERDUE
Programmed	Stephen - Bower	Twin Head LED Floodlight - 2 × 20 W • ELECTRICAL	1	27 Jul	9	OVERDUE
Veolia	Codey - Lyons	Oxy Extension Hose	2	27 Jul	9	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	Codey - Lyons	Oxy/Acetylene Welding Kit	2	27 Jul	9	OVERDUE
Veolia	Codey - Lyons	Shackle - Bow - Alloy - 1 t • RIGGING	1	27 Jul	9	OVERDUE
Veolia	Johnny - Dejong	Hammer Club 4 lb/1.8 kg Fibreglass, Rubber Grip	1	27 Jul	9	OVERDUE
Veolia	Kale - duffie	Light Telescopic 4 Head LED 27000lm (3m) - Hybrid 1270839 ID 47 • LOGBOOK	1	27 Jul	9	OVERDUE
Veolia	Matthew - Ryles	Chain Block - Manual - 2 t - 6 m Drop • RIGGING	1	27 Jul	9	OVERDUE
Cement Australia Holdings Pty Ltd	Melissa - Cooper	DIPHOTERINE MICRO DAP 100ML EXP 2027-10-14	10	28 Jul	8	OVERDUE
DGH Engineering	Adam - Bull	Extension Lead - 415V 63A • ELECTRICAL	1	28 Jul	8	OVERDUE
DGH Engineering	Daniel - Howell	Sling - Round - 1 t - 1 m • RIGGING	1	28 Jul	8	OVERDUE
DGH Engineering	Keah - Holland	1.5 t Lever Block - 1.5 m • RIGGING	1	28 Jul	8	OVERDUE
DGH Engineering	Keah - Holland	Shackle - Bow - Alloy - 2 t • RIGGING	4	28 Jul	8	OVERDUE
DGH Engineering	Keah - Holland	Sling - Round - 2 t - 0.5 m • RIGGING	3	28 Jul	8	OVERDUE
DGH Engineering	Kim - Perkins	Milwaukee 4,400 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	2	28 Jul	8	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas
Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY
GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Kyle - Fagg	Sling - Round - 2 t - 0.5 m • RIGGING	1	28 Jul	8	OVERDUE
DGH Engineering	Nathan - Bartlett	1/2" Drive Impact Socket - 19 mm	1	28 Jul	8	OVERDUE
DGH Engineering	Nathan - Wylie	Shackle - Bow - Alloy - 2 t • RIGGING	4	28 Jul	8	OVERDUE
Dark Knight Engineering	Scott - Prosser	Lanyard - Twin - Retractable 2 m • HEIGHT SAFETY	2	28 Jul	8	OVERDUE
Dark Knight Engineering	Scott - Prosser	Safety Harness Confined Space • HEIGHT SAFETY	2	28 Jul	8	OVERDUE
Dark Knight Engineering	Scott - Prosser	Shackle - Bow - Alloy - 6 t • RIGGING	1	28 Jul	8	OVERDUE
Dark Knight Engineering	Scott - Prosser	Sling - Round - 1 t - 1 m • RIGGING	1	28 Jul	8	OVERDUE
High Risk Solutions	Aaliah - Moloney	Shackle - Bow - Safety Pin - 3.25 t • RIGGING	1	28 Jul	8	OVERDUE
High Risk Solutions	Adam - Moloney	Sling - Round - 2 t - 1 m • RIGGING	1	28 Jul	8	OVERDUE
High Risk Solutions	Adam - Moloney	Sling - Round - 2 t - 2 m • RIGGING	1	28 Jul	8	OVERDUE
High Risk Solutions	Clayton - Cameron	Sling - Round - 2 t - 2 m • RIGGING	1	28 Jul	8	OVERDUE
Programmed	Joseph - Baker	Broom	1	28 Jul	8	OVERDUE
Programmed	Kris - Slot	13 mm Air Hose	1	28 Jul	8	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Programmed	Kris - Slot	Extension Lead - 415V 5 Pin 32A 25M • ELECTRICAL	1	28 Jul	8	OVERDUE
Programmed	Kris - Slot	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	28 Jul	8	OVERDUE
Programmed	Kris - Slot	Plasma Cutter 40 mm cutting capacity, 415 V x 32 A plug • ELECTRICAL	1	28 Jul	8	OVERDUE
Programmed	Stephen - Bower	Earth Leakage Power Pack Device - 10 A • ELECTRICAL	1	28 Jul	8	OVERDUE
Tasman Rope Access	Lance - Bailey	10 A Extension Lead • ELECTRICAL	1	28 Jul	8	OVERDUE
Veolia	Gabriel - Davies	Chain Block - Air Operated - 1t/20M Drop	1	28 Jul	8	OVERDUE
Veolia	Kale - duffie	Pallet Truck 1.8t Electric 1280591 ID 26 • LOGBOOK	1	28 Jul	8	OVERDUE
Veolia	Kale - duffie	Sling - Round - 3 t - 3 m • RIGGING	1	28 Jul	8	OVERDUE
Veolia	Paul - Mclean	Generator - 160kVA (Diesel) 1276557 ID 44 • LOGBOOK	1	28 Jul	8	OVERDUE
Xtreme Engineering	Lachlan - Williams	Sling - Round - 3 t - 1 m • RIGGING	1	28 Jul	8	OVERDUE
Xtreme Engineering	Mattison - Boon	Welding Extension Lead - 70 mm²	1	28 Jul	8	OVERDUE
Xtreme Engineering	Mattison - Boon	Welding Handpiece - MIG Wire Feeder	1	28 Jul	8	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Andrew - Bowman	Minsup Thor Adaptor	1	29 Jul	7	OVERDUE
Cement Australia Holdings Pty Ltd	John - Pickels	Paramount Safety Bollard & Bollard Bases 6KG	6	29 Jul	7	OVERDUE
DGH Engineering	Blake - Leslie	Milwaukee 18 V 5 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	29 Jul	7	OVERDUE
DGH Engineering	Coben - De Roode	Safety Harness Confined Space • HEIGHT SAFETY	1	29 Jul	7	OVERDUE
DGH Engineering	Coben - De Roode	Safety Lanyard - Twin • HEIGHT SAFETY	1	29 Jul	7	OVERDUE
DGH Engineering	Keah - Holland	Shackle - Bow - Alloy - 9 t • RIGGING	1	29 Jul	7	OVERDUE
DGH Engineering	Kim - Perkins	1/2" Drive Deep Impact Socket - 27 mm	1	29 Jul	7	OVERDUE
DGH Engineering	Kim - Perkins	Minsup Thor Adaptor	1	29 Jul	7	OVERDUE
DGH Engineering	Nathan - Bartlett	G-Size Large Oxy Trolley	1	29 Jul	7	OVERDUE
DGH Engineering	Nathan - Bartlett	Sling - Round - 2 t - 1 m • RIGGING	2	29 Jul	7	OVERDUE
DGH Engineering	Peter - Mifsud	3/4" Drive Deep Impact Socket - 30 mm	1	29 Jul	7	OVERDUE
DGH Engineering	Peter - Mifsud	Tool Lanyard - Bungee - Technique - SWL 2.5 kg • HEIGHT SAFETY	2	29 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Dark Knight Engineering	Brendan - Warren	Tool Lanyard - Bungee - Technique - SWL 2.5 kg • HEIGHT SAFETY	3	29 Jul	7	OVERDUE
Dark Knight Engineering	Scott - Prosser	Sling - Round - 3 t - 3 m • RIGGING	1	29 Jul	7	OVERDUE
High Risk Solutions	Brett - Baxter	Minsup Thor Adaptor	2	29 Jul	7	OVERDUE
High Risk Solutions	Sean - Young	19 mm Air Hose	1	29 Jul	7	OVERDUE
Programmed	Poata - Faulkner	DIPHOTERINE EYE WASH 50ML EXP 2028-05-12	3	29 Jul	7	OVERDUE
Programmed	Poata - Faulkner	DIPHOTERINE MICRO DAP 100ML EXP 2027-10-14	3	29 Jul	7	OVERDUE
Universal Cranes	Allan - Watt	Tool Lanyard - Bungee - Technique - SWL 2.5 kg • HEIGHT SAFETY	2	29 Jul	7	OVERDUE
Veolia	Chris - Regan	Air Arc Gouging Torch	1	29 Jul	7	OVERDUE
Veolia	Chris - Regan	Welding Earth Lead	1	29 Jul	7	OVERDUE
Veolia	Chris - Regan	Welding Extension Lead - 50 mm ²	1	29 Jul	7	OVERDUE
Veolia	Chris - Regan	Welding Extension Lead - 70 mm ²	3	29 Jul	7	OVERDUE
Veolia	David - Williams	Argon Flow Gauge	2	29 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	David - Williams	Welding Earth Lead	2	29 Jul	7	OVERDUE
Veolia	David - Williams	Welding Extension Lead - 50 mm²	4	29 Jul	7	OVERDUE
Veolia	David - Williams	Welding Extension Lead - 70 mm²	2	29 Jul	7	OVERDUE
Veolia	David - Williams	Welding Handpiece - MIG Wire Feeder	2	29 Jul	7	OVERDUE
Veolia	David - Williams	Welding Hose - Argon	2	29 Jul	7	OVERDUE
Veolia	David - Williams	Wire Feeder LN25	2	29 Jul	7	OVERDUE
Veolia	Gabriel - Davies	Tool Lanyard - Bungee - Technique - SWL 2.5 kg • HEIGHT SAFETY	2	29 Jul	7	OVERDUE
Veolia	Jason - Turley	Air Arc Gouging Torch	2	29 Jul	7	OVERDUE
Veolia	Joshua - Harvey	Air Arc Gouging Torch	1	29 Jul	7	OVERDUE
Veolia	Joshua - Harvey	Welding Earth Lead	1	29 Jul	7	OVERDUE
Veolia	Joshua - Harvey	Welding Extension Lead - 70 mm²	2	29 Jul	7	OVERDUE
Veolia	Matthew - Ryles	24 mm × 27 mm Ratchet Podger Spanner	1	29 Jul	7	OVERDUE
Veolia	Paul - Mclean	Generator - 100kVA (Diesel) 1276461 ID 36 • LOGBOOK	1	29 Jul	7	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

AS AT 05 AUG 2026 12:08

PAGE 29 OF 51

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	Paul - Mclean	Manifold - Air - 19 mm	1	29 Jul	7	OVERDUE
Veolia	Stephen - Webber	10 A Extension Lead • ELECTRICAL	1	29 Jul	7	OVERDUE
Veolia	Stephen - Webber	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	2	29 Jul	7	OVERDUE
Cement Australia Holdings Pty Ltd	Jason - Vasquez	Chain Block - Manual - 2 t - 6 m Drop • RIGGING	3	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Matthew - Miller	10 A Extension Lead • ELECTRICAL	1	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Matthew - Miller	15 A Extension Lead • ELECTRICAL	2	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Matthew - Miller	19 mm Air Hose	2	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Matthew - Miller	Distribution Board Lifeguard 4 15 A • ELECTRICAL	1	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Matthew - Miller	Generator - 30kVA (Diesel) 1320977 ID 40 • LOGBOOK	1	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Matthew - Miller	Welder - Motorised - Diesel - 600A Air Vantage 1235624 ID 68 • LOGBOOK	1	30 Jul	6	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Matthew - Miller	Welding Extension Lead - 70 mm²	2	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Matthew - Miller	Welding Hose - Argon	1	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Paul - Lester	0.8 t Lever Block - 1.5 m • RIGGING	1	30 Jul	6	OVERDUE
DGH Engineering	Kim - Perkins	15 A Extension Lead • ELECTRICAL	1	30 Jul	6	OVERDUE
DGH Engineering	Kim - Perkins	Caddy Welding Earth Lead	1	30 Jul	6	OVERDUE
DGH Engineering	Kim - Perkins	Caddy Welding Handpiece Lead	1	30 Jul	6	OVERDUE
DGH Engineering	Kim - Perkins	Grinder - Angle - 125 mm (5 in) - Electric - 240 V • ELECTRICAL	1	30 Jul	6	OVERDUE
DGH Engineering	Kim - Perkins	Welder - TIG - Electric - 220 A • ELECTRICAL	1	30 Jul	6	OVERDUE
DGH Engineering	Nathan - Wylie	Shackle - Bow - Alloy - 1 t • RIGGING	2	30 Jul	6	OVERDUE
DGH Engineering	Troy - Kennedy	19 mm Air Hose	1	30 Jul	6	OVERDUE
DGH Engineering	Troy - Kennedy	Air Arc Gouging Torch	1	30 Jul	6	OVERDUE
DGH Engineering	Troy - Kennedy	Air Hose Whip	2	30 Jul	6	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Troy - Kennedy	Welding Extension Lead - 50 mm²	1	30 Jul	6	OVERDUE
Dark Knight Engineering	Aaron - Edison	1.5 t Lever Block - 1.5 m • RIGGING	1	30 Jul	6	OVERDUE
Dark Knight Engineering	Scott - Prosser	Paramount Safety Bollard & Bollard Bases 6KG	6	30 Jul	6	OVERDUE
High Risk Solutions	Sean - Young	Ducting - 300 mm Reinforced (Per Metre)	1	30 Jul	6	OVERDUE
Programmed	Geoff - Bogнар	1.5 t Lever Block - 1.5 m • RIGGING	1	30 Jul	6	OVERDUE
Veolia	Adrian - Wiggett	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	30 Jul	6	OVERDUE
Veolia	Adrian - Wiggett	Milwaukee 500 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	1	30 Jul	6	OVERDUE
Veolia	Austin - Jarvis	Welding Earth Lead	1	30 Jul	6	OVERDUE
Veolia	Austin - Jarvis	Welding Extension Lead - 70 mm²	4	30 Jul	6	OVERDUE
Veolia	Craig - Woods	Manifold - Air - 19 mm	1	30 Jul	6	OVERDUE
Veolia	Craig - Woods	Minsup Thor Adaptor	1	30 Jul	6	OVERDUE
Veolia	David - Williams	Pinch Bar	1	30 Jul	6	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	David - Williams	Shackle - Bow - Alloy - 2 t • RIGGING	2	30 Jul	6	OVERDUE
Veolia	David - Williams	Shackle - Bow - Alloy - 3.25 t • RIGGING	3	30 Jul	6	OVERDUE
Veolia	David - Williams	Sling - Round - 2 t - 1 m • RIGGING	1	30 Jul	6	OVERDUE
Veolia	David - Williams	Sling - Round - 2 t - 2 m • RIGGING	1	30 Jul	6	OVERDUE
Veolia	David - Williams	Sling - Round - 3 t - 2 m • RIGGING	3	30 Jul	6	OVERDUE
Veolia	Joshua - Harvey	Welding Extension Lead - 70 mm²	1	30 Jul	6	OVERDUE
Veolia	Kale - duffie	Ducting - 300 mm Reinforced (Per Metre)	2	30 Jul	6	OVERDUE
Veolia	Kale - duffie	Exhaust Fan - Electric - 300 mm • ELECTRICAL	4	30 Jul	6	OVERDUE
Veolia	Mathew - Schroeder	Welding Extension Lead - 50 mm²	1	30 Jul	6	OVERDUE
Veolia	Paul - Mclean	Air Hose Whip	1	30 Jul	6	OVERDUE
Veolia	Paul - Mclean	Shackle - Bow - Alloy - 3.25 t • RIGGING	1	30 Jul	6	OVERDUE
Veolia	Phil - Rouse	Extension Lead - 415V 5 Pin 32A 25M • ELECTRICAL	1	30 Jul	6	OVERDUE
Veolia	Phil - Rouse	Generator - 100kVA (Diesel) 1276457 ID 45 • LOGBOOK	1	30 Jul	6	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	Phil - Rouse	Lifeguard 16 • ELECTRICAL	1	30 Jul	6	OVERDUE
Veolia	Robyn - Ryan	Air Arc Gouging Torch	1	30 Jul	6	OVERDUE
Veolia	Robyn - Ryan	Welding Extension Lead - 70 mm²	2	30 Jul	6	OVERDUE
Cement Australia Holdings Pty Ltd	Andrew - Bowman	Hydraulic Cylinder Pump Single Acting Electric • ELECTRICAL	1	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Andrew - Bowman	Hydraulic Hoses	4	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Andrew - Bowman	Propane Torch	2	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	David - Moore	Motorola DP4801e Two-Way Radio - Serial 871TNV2814 • RETURN DAILY FOR CHARGING AND CHANNEL CHECK	1	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Distribution Board Lifeguard 4 10 A • ELECTRICAL	2	31 Jul	5	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

AS AT 05 AUG 2026 12:08

PAGE 34 OF 51

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Stuart - Norris	Ducting - 300 mm Reinforced (Per Metre)	2	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Grinder - Angle - 125 mm (5 in) - Electric - 240 V • ELECTRICAL	2	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Light Telescopic 4 Head LED 27000lm (3m) - Hybrid 1270837 ID 48 • LOGBOOK	1	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Twin Head LED Floodlight - 2 × 20 W • ELECTRICAL	4	31 Jul	5	OVERDUE
DGH Engineering	Andrew - Gayton	Paramount Safety Bollard & Bollard Bases 6KG	4	31 Jul	5	OVERDUE
DGH Engineering	Benjamin - Derksen	Chain Block - Manual - 3 t - 3 m Drop • RIGGING	1	31 Jul	5	OVERDUE
DGH Engineering	Benjamin - Derksen	Sling - Round - 2 t - 1 m • RIGGING	2	31 Jul	5	OVERDUE
DGH Engineering	Benjamin - Derksen	Sling - Round - 2 t - 3 m • RIGGING	1	31 Jul	5	OVERDUE
DGH Engineering	Coben - De Roode	3/4" Drive Socket Extension - 150 mm	1	31 Jul	5	OVERDUE
DGH Engineering	Coben - De Roode	G Clamp - 250 mm	1	31 Jul	5	OVERDUE
DGH Engineering	Coben - De Roode	G Clamp - 300 mm	1	31 Jul	5	OVERDUE
DGH Engineering	Joseph - Bannan	10 A Extension Lead • ELECTRICAL	1	31 Jul	5	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
DGH Engineering	Keah - Holland	Sling - Round - 2 t - 3 m • RIGGING	2	31 Jul	5	OVERDUE
DGH Engineering	Kevin - Reed	Wedge - Fox - 100 × 25 × 8 mm - Mumme	1	31 Jul	5	OVERDUE
DGH Engineering	Kyle - Fagg	Crowbar - Small	1	31 Jul	5	OVERDUE
DGH Engineering	Mitchell - Goss	Knuckle Boom 130ft (39.5M) - Diesel 1221712 ID 1 • LOGBOOK	1	31 Jul	5	OVERDUE
DGH Engineering	Nathan - Bartlett	Safety Step	1	31 Jul	5	OVERDUE
DGH Engineering	Peter - Mifsud	Extension Lead - 415V 5 Pin 32A 25M • ELECTRICAL	1	31 Jul	5	OVERDUE
Dark Knight Engineering	Illy - Reitsma	Sling - Round - 1 t - 1 m • RIGGING	1	31 Jul	5	OVERDUE
Dark Knight Engineering	Tom - Kolic	10 A Extension Lead • ELECTRICAL	1	31 Jul	5	OVERDUE
High Risk Solutions	Beau - Dodd	Tool Lanyard - Technique - SWL 7 kg • HEIGHT SAFETY	1	31 Jul	5	OVERDUE
High Risk Solutions	Beau - Dodd	Tool Lanyard - Technique - SWL 7 kg • RIGGING	1	31 Jul	5	OVERDUE
High Risk Solutions	Marty - Dawson	10 A Extension Lead • ELECTRICAL	1	31 Jul	5	OVERDUE
High Risk Solutions	Tausika - Tapera	Tool Lanyard - Technique - SWL 7 kg • HEIGHT SAFETY	1	31 Jul	5	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas
Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY
GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
High Risk Solutions	Tausika - Tapera	Tool Lanyard - Technique - SWL 7 kg • RIGGING	1	31 Jul	5	OVERDUE
Programmed	Jake - Hoolahan	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	31 Jul	5	OVERDUE
Programmed	Jake - Hoolahan	Milwaukee 2,500 lm Telescopic LED Battery Light - 2.10 m • RETURN TOOL AND BATTERIES DAILY	1	31 Jul	5	OVERDUE
Programmed	Ken - Busteed	Chain Block - Manual - 1 t - 3 m Drop • RIGGING	1	31 Jul	5	OVERDUE
Programmed	Ryan - Wade	Girder Trolley 3T • RIGGING	1	31 Jul	5	OVERDUE
Tasman Rope Access	Sam - Karimaei	Milwaukee 18 V 5 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	31 Jul	5	OVERDUE
Universal Cranes	Tyson - Allen	Sling - Round - 1 t - 1 m • RIGGING	5	31 Jul	5	OVERDUE
Veolia	Johnny - Dejong	Tape Measure - 8 m	1	31 Jul	5	OVERDUE
Veolia	Patrick - Bramich	Minsup Thor Adaptor	1	31 Jul	5	OVERDUE
Veolia	Stephen - Webber	Conveyor 240V 4M • ELECTRICAL • LOGBOOK	1	31 Jul	5	OVERDUE
Xtreme Engineering	Mattison - Boon	Milwaukee 500 lm LED Battery Light • RETURN TOOL AND BATTERIES DAILY	2	31 Jul	5	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas
Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY
GEAR HQ

Cement Australia K2

AS AT 05 AUG 2026 12:08

PAGE 37 OF 51

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Xtreme Engineering	Teina - Robinson	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	2	31 Jul	5	OVERDUE
Cement Australia Holdings Pty Ltd	Andrew - Bowman	Hydraulic Cylinder - Low Height Cylinder - 20 t - 45 mm Stroke	2	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Andrew - Bowman	LPG Gauge	2	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Azarry - Malahoff	Lanyard - Retractable • HEIGHT SAFETY	1	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Azarry - Malahoff	Sling - Round - 3 t - 1 m • RIGGING	1	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Brad - O'Sullivan	Oxy/Acetylene Welding Kit	1	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Casey - Christmas	Tool Lanyard - Technique - SWL 7 kg • HEIGHT SAFETY	1	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Danny - Everett	Lifeguard 16 • ELECTRICAL	1	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Spot - Mellor	Safety Step	2	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	10 A Extension Lead • ELECTRICAL	3	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	15 A Extension Lead • ELECTRICAL	1	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Distribution Board Lifeguard 4 10 A • ELECTRICAL	1	01 Aug	4	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Cement Australia Holdings Pty Ltd	Stuart - Norris	Milwaukee 1/2" Drive Impact Wrench • RETURN TOOL AND BATTERIES DAILY	1	01 Aug	4	OVERDUE
Cement Australia Holdings Pty Ltd	Stuart - Norris	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	01 Aug	4	OVERDUE
DGH Engineering	Blake - Leslie	1" Drive Impact Socket - 1 13/16"	1	01 Aug	4	OVERDUE
DGH Engineering	Daniel - Howell	Ladder - Platform Step Fibreglass 0.86 m	1	01 Aug	4	OVERDUE
DGH Engineering	Nathan - Wylie	10 A Extension Lead • ELECTRICAL	1	01 Aug	4	OVERDUE
DGH Engineering	Peter - Mifsud	Chain Block - Manual - 1 t - 6 m Drop • RIGGING	1	01 Aug	4	OVERDUE
DGH Engineering	William - Tink	Minsup Thor Adaptor	1	01 Aug	4	OVERDUE
DGH Engineering	William - Tink	Trolley - Multi Purpose	1	01 Aug	4	OVERDUE
DGH Engineering	William - Tink	Welding Earth Lead	1	01 Aug	4	OVERDUE
DGH Engineering	William - Tink	Welding Handpiece - MIG Wire Feeder	1	01 Aug	4	OVERDUE
DGH Engineering	William - Tink	Wire Feeder LN25	1	01 Aug	4	OVERDUE
Dark Knight Engineering	Joe - Canavan	0.75 t Lever Block • RIGGING	1	01 Aug	4	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Dark Knight Engineering	Joe - Canavan	0.8 t Lever Block - 1.5 m • RIGGING	1	01 Aug	4	OVERDUE
Dark Knight Engineering	Joe - Canavan	Sling - Round - 1 t - 1 m • RIGGING	3	01 Aug	4	OVERDUE
Dark Knight Engineering	Joe - Canavan	Sling - Round - 2 t - 4 m • RIGGING	1	01 Aug	4	OVERDUE
Filtercare	Shon - Siemonek	Orange Mallets 8 lb	1	01 Aug	4	OVERDUE
High Risk Solutions	Elias - Karaitiana	Sling - Round - 2 t - 3 m • RIGGING	1	01 Aug	4	OVERDUE
High Risk Solutions	Jordan - Yeaman	Shackle - Bow - Alloy - 1 t • RIGGING	2	01 Aug	4	OVERDUE
Programmed	Kobi - Murray	1/2" Drive Impact Socket - 24 mm	1	01 Aug	4	OVERDUE
Programmed	Stephen - Bower	Milwaukee 1,500 lm Magnetic LED Battery Light • RETURN TOOL AND BATTERIES DAILY	2	01 Aug	4	OVERDUE
Programmed	Stephen - Bower	Milwaukee 18 V 5 Ah Battery • RETURN TOOL AND BATTERIES DAILY	1	01 Aug	4	OVERDUE
Programmed	Stephen - Bower	Milwaukee 18 V 6 Ah Battery • RETURN TOOL AND BATTERIES DAILY	3	01 Aug	4	OVERDUE
Programmed	Stephen - Bower	Milwaukee 2,500 lm Telescopic LED Battery Light - 2.10 m • RETURN TOOL AND BATTERIES DAILY	2	01 Aug	4	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Sync Lift Engineering	Lee - Hamilton	Chain Block - Manual - 1 t - 3 m Drop • RIGGING	2	01 Aug	4	OVERDUE
Sync Lift Engineering	Shane - Stephensen	Caddy Welding Earth Lead	2	01 Aug	4	OVERDUE
Sync Lift Engineering	Shane - Stephensen	Caddy Welding Handpiece Lead	2	01 Aug	4	OVERDUE
Sync Lift Engineering	Shane - Stephensen	Welder Electric 140 A (240 V) • ELECTRICAL	1	01 Aug	4	OVERDUE
Veolia	Kale - duffie	Forklift - Reach - Walk Behind 1.5t Electric - Greener Choice 1297534 ID 24 • LOGBOOK	1	01 Aug	4	OVERDUE
Veolia	Mathew - Schroeder	Air Arc Gouging Torch	1	01 Aug	4	OVERDUE
Veolia	Mathew - Schroeder	Welding Earth Lead	3	01 Aug	4	OVERDUE

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

COMPANY	PERSON	ITEM	QTY	OUT SINCE	DAYS	CALL
Veolia	Mathew - Schroeder	Welding Extension Lead - 50 mm ²	5	01 Aug	4	OVERDUE
Veolia	Mathew - Schroeder	Welding Extension Lead - 70 mm ²	1	01 Aug	4	OVERDUE
Veolia	Steven - Freeman	Hammer - Sledge 10 lb	1	01 Aug	4	OVERDUE
Veolia	Steven - Freeman	Shackle - Bow - Alloy - 3.25 t • RIGGING	1	01 Aug	4	OVERDUE
Veolia	Steven - Freeman	Sling - Round - 2 t - 2 m • RIGGING	1	01 Aug	4	OVERDUE
Veolia	Steven - Freeman	Sling - Round - 2 t - 3 m • RIGGING	2	01 Aug	4	OVERDUE

Accountability by company

Issued and returned from the transaction history; outstanding from the live register. Return % = returned of everything issued to date.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

COMPANY	ISSUED	RETURNED	OUTSTANDING	RETURN %	AVG HOLD	4D+
DGH Engineering	233	0	233	0%	-	157
Veolia	227	0	227	0%	-	144
Cement Australia Holdings Pty Ltd	155	0	155	0%	-	121
Programmed	90	0	90	0%	-	35
High Risk Solutions	55	0	55	0%	-	29
Dark Knight Engineering	42	0	42	0%	-	31
Xtreme Engineering	11	0	11	0%	-	8
Sync Lift Engineering	10	0	10	0%	-	9
Cleanaway	8	0	8	0%	-	
Industec Filtration	8	0	8	0%	-	
Universal Cranes	7	0	7	0%	-	7
Industrial Rescue & Emergency Training	4	0	4	0%	-	
Tasman Rope Access	4	0	4	0%	-	3
Filtercare	3	0	3	0%	-	1

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Contractor performance - the leaderboard

#	COMPANY	RETURN %	4D+	DAMAGES	SCORE		BAND
1	Cleanaway	0%			52		ACTION
2	Industec Filtration	0%			52		ACTION
3	Industrial Rescue & Emergency Training	0%			52		ACTION
4	Filtercare	0%	1		48		ACTION
5	Tasman Rope Access	0%	3		38		ACTION
6	Cement Australia Holdings Pty Ltd	0%	121		28		ACTION
7	Dark Knight Engineering	0%	31		28		ACTION
8	DGH Engineering	0%	157		28		ACTION
9	Programmed	0%	35		28		ACTION
10	Sync Lift Engineering	0%	9		28		ACTION
11	Universal Cranes	0%	7		28		ACTION
12	Veolia	0%	144		28		ACTION
13	Xtreme Engineering	0%	8		28		ACTION
14	High Risk Solutions	0%	29	1	18		ACTION

✔ **Top performer: Cleanaway** - 52/100. Score = return performance (40) + timeliness (25, less 5 per item at 4+ days) + damage record (20, less 10 per damage charge) + hold time (15, full marks at a day-and-back). Arithmetic on real events - nothing subjective.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

Store productivity - the counter story



343

PEOPLE SERVED THIS SHUT



4,721

COMPLETED HIRE CYCLES



0.9 days

AVERAGE TIME GEAR STAYS OUT



53%

BACK SAME DAY


Peak times - when the counter runs hottest



SiteIQ stamps every issue and return to the minute - the grid shows when the counter runs hottest, so crews can plan around the 05:00 rush. SiteIQ does not record queue wait times; peak-hour load is the honest pressure measure.

Utilisation and availability

What's on hire, by equipment category



YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY** Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | **NIGHT** Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

Zero availability with live demand - 69 groups

EQUIPMENT	FLEET	EVERY ONE OUT
Oxy/Acetylene Welding Kit	4	4
Round , Sling , WLL 2t, 2m	4	4
Hydraulic Cylinder - Low Height Cylinder 20t/45mm Stroke	2	2
Chain Block - Air Operated - 6T/15M Drop	2	2
Chain Block - Manual - 3.0t/6M Drop	2	2
Scissor Lift With Operator Protection 19ft (5.7m) Electric	1	1
Hose - Air - Minsup Cpg 13mm	1	1
Light LED 4400lm: Battery	1	1
Light Magnetic LED 1500lm: Battery	1	1
Shackle - Bow - Safety Pin 3.25t	1	1
Trolley - Multi Purpose	1	1
32 Amp 415V Adaptor 5 Pin for Clipsal to Ceeform	1	1
Exhaust Fan - Electric - 300mm	1	1
Socket Extension 1/2in Drive 75mm	1	1

Top 14 shown of 69 groups at zero availability.

Every unit of these is out with a crew right now - the demand evidence for restock, cross-hire or next shutdown's order.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY
back to the tool store every shift

Forecast v actual - 05 Aug 2026

CATEGORY	FORECAST	ACTUAL	VARIANCE
Plant Equipment	\$9,916.76	-	-
Tooling	\$4,247.39	-	-
Radios	\$896.70	-	-
Gas Monitors	\$892.50	-	-
Personnel / Labour	\$4,620.00	-	-
Accommodation	\$957.00	-	-
Transport	\$0.00	-	-
Damage Recovery	\$0.00	-	-
Day total	\$21,530.35	-	-

Shutdown to date: actual \$120,108.66 against \$414,295.58 forecast; full-shutdown forecast \$606,916.10. A shift day runs 6:00am to 6:00am. Manual categories (accommodation, transport, damage) show once entered.

Working hardest - hire gear

ITEM	ON HIRE NOW
Radio Battery - Motorola NNTN8129 IMPRES	50
10 A Extension Lead	30
Welding Extension Lead - 70 mm²	26
Milwaukee 18 V 6 Ah Battery	24
Paramount Safety Bollard & Bollard Bases 6KG	20

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Working hardest - consumables

SKU	QTY TAKEN
SAFETY TAG - INFORMATION - K2/26	493
SAFETY TAG - PERSONAL ISOLATION - K2/26	386
RESPIRATOR - P2 DISPOSABLE 8822 - K2/26	272
RESPIRATOR - P2V FLATFOLD CARBON - K2/26	190
ROPE - POLYPROPYLENE 10MM X 250M - K2/26	135

Quantities only - no consumables price feed is loaded. Utilisation evidence sizes the next order.

Site plant - utilisation and idle value

74 of 111 site plant items in use (67% true utilisation). Idle-on-charge plant is worth \$585.94 per day - the off-hire conversation list. Barriers, chutes and hoppers (176 items) stay on site for the duration by design. The not-in-use fleet doubles as the Coates mechanic's preventative maintenance window - gear is serviced while it sits, not after it fails.

Charges captured this shutdown

Logged in the Coates charge register - damage, consumables sold, fuel and transport - each with its own advice document and evidence. Firm (approved) charges total \$49,031.46 across 7 charge(s). These are register records; once a charge is invoiced through SiteIQ, the invoiced figure is the billing truth - the two are never added together.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

DATE	CHARGE	WHAT	COMPANY	AMOUNT	STATUS
20 Jul	Transport	Mobilisation transport - tool store, plant and equipment to site	Cement Australia	\$45,000.00	Approved
21 Jul	Damage / Breakdown	Motorola DP4801e Two-Way Radio	High Risk Solutions	\$600.00	Approved
22 Jul	Consumables sold	Ledlenser MH10 600lm Rechargeable Headlamp	Cement Australia	\$1,090.50	Approved
28 Jul	Consumables sold	Paramount Safety Bollard Stem	Cement Australia	\$511.20	Approved
28 Jul	Consumables sold	Paramount Bollard Bases 6KG	Cement Australia	\$389.76	Approved
28 Jul	Consumables sold	Squids 3155 Elastic Tool Lanyard and Clamp	Cement Australia	\$306.00	Approved
28 Jul	Transport	Brisbane to Gladstone - Conveyor	Cement Australia	\$1,134.00	Approved

The standards behind the numbers

Double scan - two scans, two looks, one standard. Every issue and every return goes through the tool store: scan, look. Scan, look. The scan is not complete until we have looked - so the record above is evidence, not estimate. Right first time. Every item. Every time.

Checking and stocktakes. Stock takes are done daily - no exceptions - with nothing in the store going more than 30 days unscanned. 1714 of 4625 items physically verified in the last 3 days (37%) by 4 counters. Discrepancies are addressed on the spot, and the stock take doubles as our on-hire verification - anything physically in the store still showing as on hire gets corrected the same day. It is not just a counting exercise; it is another checkpoint for catching problems before a hirer does.

Safety-critical assurance. 72 radio handsets (70 billable, 2 spares held) and the 30-unit gas monitor fleet are pooled, charged and maintained through the store - every gas monitor bump tested and fully charged before it is issued, and every battery item issued on a full charge, never a partial. Nothing leaves the store that we would not use ourselves. Life Saving Rules (SEQ-GL-009) apply: Rule 5 - Tools and Equipment - damaged or defective gear is tagged out and removed from service, never reissued.


YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ


KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Pride in what we do. Best Service & Value is the objective; the disciplines above are how the K2 tool store delivers it, every shift.


The picture at a glance




Store verified on the 3-day cycle



Site plant out with crews



Same-day returns



Shut plan consumed so far

Gear on hire by company - who is carrying the tool store's work right now.

DGH Engineering		233 items
Veolia		227 items
Cement Australia Holdings Pty Ltd		155 items
Programmed		90 items
High Risk Solutions		55 items
Dark Knight Engineering		42 items
Xtreme Engineering		11 items
Sync Lift Engineering		10 items

Site plant working

Deployed with crews		74 of 111
---------------------	------------------------	-----------

Stocktake coverage - sighted inside the 3-day cycle.

Store on the cycle		37%
--------------------	------------------------	-----

Forecast v actual - the whole-shut plan first, then the days already run against it.

PLAN - whole shut		\$606,916.10
Forecast to date		\$414,295.58
Actual to date		\$120,108.66

Safety-critical fleets - out with crews v ready on the shelf.

Radio handsets out		49 of 72
--------------------	------------------------	----------

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Gas monitors out 17 of 30

Meet the tool store team

The crew running your K2 tool store - getting the right gear to the right crew, keeping it looked after and ready, and making sure everything that leaves the store is right. Day and night, so the shutdown keeps moving. Something not on hand or not right? Tell us and we'll sort it.

AF

Andrew Fisher

SHUTDOWN MANAGER

andrew.fisher@coates.com.au

Oversees the whole store and the whole shutdown - anything at all, start here

TM

Thomas Maher

DAYSHIFT LEAD

thomas.maher@coates.com.au

Runs the day-to-day of days - your first call on day shift

HO

Helen O'Grady

DAYSHIFT TOOL STORE CONTROLLER

helen.ogrady@coates.com.au

Expertise, solutions and help at the counter

LA

Lucas Armstrong

DAY SHIFT MECHANIC

lucas.armstrong@coates.com.au

Looks after every breakdown on site - report it, he's on it

CM

Cody Mitchell

NIGHTSHIFT TOOL STORE CONTROLLER

cody.mitchell@coates.com.au

Runs the nights - your first call after dark

AB

Adam Boyce

NIGHT SHIFT TOOL STORE CONTROLLER

adam.boyce@coates.com.au

Expertise, solutions and help at the counter

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Cement Australia K2

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

✓ The right gear to the right crew

✓ Looked after, maintained & ready

✓ Checked and right - every time

Honest limits: Forecast and actual figures come from the K2 workbook Daily Tracking (read-only). Counts come from SiteIQ exports as at the data-as-at stamp; a consumables draw counts as one transaction regardless of quantity. Unpriced items are excluded from value figures, never estimated. Radio billing: 70 of 72 handsets at \$12.81/day from 17 Jul 2026, 2 disclosed unbilled spares. Gas billing: 30-unit fleet at \$29.75/day from 24 Jul 2026 to the forecast end, on hire or not. This pack is a point-in-time snapshot. Movement detail now lives on the trend and yesterday pages, computed from SiteIQ's own transaction stamps.

All returns go through the Coates tool store, handed to the stores team and double-scanned. Nothing is returned unless it is scanned.

Care Deeply · Customer Focused · Be Our Best · One Team · Competitive Spirit

Author: Andrew Fisher | POWERED BY **SITEIQ** | Source: RENTAL_STOCK.xlsx | Extract (file time): 05 Aug 2026 12:08 | Hirer IDs: ON_HIRE.xlsx (EXTERNAL_ID)

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller | MY GEAR HQ