

Every Item, Every 3 Days




Cement Australia K2 Shutdown 2026 - Gladstone

Generated: **03 Aug 2026 12:11** | Data as at: **02 Aug 2026 20:45** (RENTAL_STOCK export file time) | Author: **Andrew Fisher**

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

PAGE 1 OF 6

Every item in the tool store gets physically sighted at least every 3 days - that's the stocktake wheel, and it turns right through to the end of the shut on 11 Aug 2026. Right now **57% of the 3,310 countable items are on the cycle**; 1434 are due a count, led by Cement Safety (16 due). 927 items were sighted in the last 24 hours by Adam Boyce, Andrew Fisher, Thomas Maher. Gear on hire (862 items) counts as sighted - it was physically in someone's hands when it was issued - and the on-hire assurance check below makes sure nothing rides that rule quietly. With 8 days to go there are 2 full passes of the store left before handover.

Whole store on the 3-day
cycle1,876 of 3,310 items
sighted

1434 due a count today

57%STORE ON THE 3-DAY
CYCLE**1,876/3,310**ITEMS SIGHTED (3
DAYS)**1434**

DUE A COUNT TODAY

8

DAYS TO SHUT END

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller | MY GEAR HQ

Every Item, Every 3 Days

AS AT 02 AUG 2026 20:45

PAGE 2 OF 6

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

Storage unit scorecards — where we stand

STORAGE UNIT	ITEMS	ON CYCLE	COVERAGE	OLDEST SIGHTING	DUE NOW	STATUS
Cement Safety	16	0	0%	7d	16	● Off cycle — priority count
Cement Own Equipment	4	0	0%	6d	4	● Off cycle — priority count
Welding	309	91	29%	9d	218	● Off cycle — priority count
Tooling	1806	729	40%	10d	1077	● Off cycle — priority count
Electrical	379	321	85%	17d	58	● Slipping — count today
Consumables - Cement	73	62	85%	17d	11	● Slipping — count today
Hydraulics- Hi Torque	40	34	85%	7d	6	● Slipping — count today
Air	201	181	90%	9d	20	● Slipping — count today
Radios	79	72	91%	8d	7	● Slipping — count today
Rigging	401	384	96%	9d	17	● On cycle
Gas Monitors	2	2	100%	0d	0	● On cycle

Coverage, drawn - the same scores as bars, worst first.

Cement Safety		0%
Cement Own Equipment		0%

YOUR COATES TOOL STORE TEAM


Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Every Item, Every 3 Days

AS AT 02 AUG 2026 20:45

PAGE 3 OF 6

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift



Coverage counts the items sighted inside the last 3 days against everything that lives in that unit right now. On-hire and departed gear is excluded from the count - on-hire gear was sighted when it was issued, and departed gear has left site.

What gets counted next — the formula

The formula, in plain terms: an item is DUE when its last sighting is more than 3 days old. The run order is worst unit first (lowest coverage), oldest items first inside each unit. Clearing today's 1434 due items puts the whole store back on the wheel; after that, roughly a third of the shelf (~1,104 items) each day keeps it there through to 11 Aug.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Every Item, Every 3 Days

AS AT 02 AUG 2026 20:45

PAGE 4 OF 6

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

PRIORITY	STORAGE UNIT	ITEMS DUE	OLDEST	WHEN
1	Cement Safety	16	7d	Today
2	Cement Own Equipment	4	6d	Today
3	Welding	218	9d	Today
4	Tooling	1077	10d	This cycle
5	Electrical	58	17d	This cycle
6	Consumables - Cement	11	17d	This cycle
7	Hydraulics- Hi Torque	6	7d	This cycle
8	Air	20	9d	This cycle
9	Radios	7	8d	This cycle
10	Rigging	17	9d	This cycle

The Daily Run Sheet in today's Reports folder lists every due item with a tick box, in this order - print it, walk it, scan the counts into SiteIQ.

On-hire assurance — nothing rides the rule quietly

862 items are out on hire. On-hire gear counts as sighted - it was physically handled when issued and every return is double-scanned - but the check here is for gear that could have been missed: anything on hire with no sighting for more than 7 days earns an eyes-on with the hirer at the next natural touchpoint. Right now: 417 sighted inside 3 days, 285 at 4-7 days, 160 past 7 days.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Every Item, Every 3 Days

AS AT 02 AUG 2026 20:45

PAGE 5 OF 6

KEY • ELECTRICAL / RIGGING test & tag current · tag colour BLUE • LOGBOOK daily pre-start & logbook entry • RETURN DAILY back to the tool store every shift

ITEM	STORAGE UNIT	SINCE SIGHTED	LAST SIGHTED BY
Extension Lead - 240V 15A • ELECTRICAL	Electrical	18d	Thomas Maher
Chain Block - Air Operated - 1t/10M Drop • RIGGING	Rigging	18d	Thomas Maher
Chain Block - Manual - 2.0t/6M Drop • RIGGING	Rigging	18d	Thomas Maher
Hose - Air - Type A - 19mm - 3/4inch	Air	13d	Thomas Maher
Hose - Air - Type A - 19mm - 3/4inch	Air	13d	Thomas Maher
Chain Block - Manual - 5.0t/3M Drop • RIGGING	Rigging	13d	Andrew Fisher
Chain Block - Manual - 5.0t/3M Drop • RIGGING	Rigging	13d	Andrew Fisher
Chain Block - Manual - 2.0t/6M Drop • RIGGING	Rigging	13d	Thomas Maher
Chain Block - Air Operated - 6T/15M Drop • RIGGING	Rigging	13d	Thomas Maher
Chain Block - Air Operated - 6T/15M Drop • RIGGING	Rigging	13d	Thomas Maher
Bow Shackle - Alloy - 12t • RIGGING	Rigging	13d	Andrew Fisher
Ducting - 300mm Reinforced (Per Metre)	Air	12d	Thomas Maher

These aren't lost - they're on hire and working. The ask is simply an eyes-on next time we're near that crew, so the record stays fresh.

Meet the tool store team

The crew running your K2 tool store - getting the right gear to the right crew, keeping it looked after and ready, and making sure everything that leaves the store is right. Day and night, so the shutdown keeps moving. Something not on hand or not right? Tell us and we'll sort it.

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | DAY Thomas Maher Dayshift Lead · Helen O'Grady Dayshift Tool Store Controller · Lucas Armstrong Day Shift Mechanic | NIGHT Cody Mitchell Nightshift Tool Store Controller · Adam Boyce Night Shift Tool Store Controller | MY GEAR HQ

Every Item, Every 3 Days

AS AT 02 AUG 2026 20:45

PAGE 6 OF 6

KEY • **ELECTRICAL / RIGGING** test & tag current · tag colour **BLUE** • **LOGBOOK** daily pre-start & logbook entry • **RETURN DAILY** back to the tool store every shift

AF

Andrew Fisher
SHUTDOWN MANAGERandrew.fisher
@coates.com.auOversees the whole store and the whole shutdown -
anything at all, start here

TM

Thomas Maher
DAYSHIFT LEADthomas.maher
@coates.com.auRuns the day-to-day of
days - your first call on
day shift

HO

Helen O'Grady
**DAYSHIFT TOOL
STORE
CONTROLLER**helen.ogradey
@coates.com.auExpertise, solutions
and help at the
counter

LA

**Lucas
Armstrong**
**DAY SHIFT
MECHANIC**lucas.armstrong
@coates.com.auLooks after every
breakdown on site -
report it, he's on it

CM

Cody Mitchell
**NIGHTSHIFT
TOOL STORE
CONTROLLER**cody.mitchell
@coates.com.auRuns the nights - your
first call after dark

AB

Adam Boyce
**NIGHT SHIFT
TOOL STORE
CONTROLLER**adam.boyce
@coates.com.auExpertise, solutions
and help at the
counter

✓ The right gear to the right crew

✓ Looked after, maintained & ready

✓ Checked and right - every time

Honest limits: Sightings come from the SiteIQ STOCKTAKE export as at the newest sighting in the file (03 Aug 2026 06:41); a sighting is any physical scan - stocktake, arrival, issue or return. On-hire items are excluded from the countable base (sighted at issue) and covered by the assurance check instead. Departed gear (pending branch receipt) is not counted or shown. Site plant, barriers, chutes and laydown belong to the plant world and are audited on the Plant Audit List, not here. Shut end 11 Aug 2026 is the working date - the cycle plan moves with it.

All returns go through the Coates tool store, handed to the stores team and double-scanned. Nothing is returned unless it is scanned.

Care Deeply · Customer Focused · Be Our Best · One Team · Competitive Spirit

Author: Andrew Fisher | POWERED BY **SITEIQ** | Source: RENTAL_STOCK.xlsx | Extract (file time): 02 Aug 2026 20:45 | Hirer IDs: ON_HIRE.xlsx (EXTERNAL_ID)

YOUR COATES TOOL STORE TEAM

Andrew Fisher Shutdown Manager QLD & NT | **DAY Thomas Maher** Dayshift Lead · **Helen O'Grady** Dayshift Tool Store Controller · **Lucas Armstrong** Day Shift Mechanic | **NIGHT Cody Mitchell** Nightshift Tool Store Controller · **Adam Boyce** Night Shift Tool Store Controller | MY GEAR HQ