

DELIVER

P38

1 × Building 6m → Green Room 1

Table with delivery details: DATE (Mon 28 Sep 2026), LOAD TIME (09:00), CARRIER (SFL), ON SITE (After 07:00), LOAD (One truck · one ref).

ON THE TRUCK

Table with 3 columns: WHAT, ASSET NO., ALSO ON IT. Row 1: 1 × Building 6m, 1327218, Fridge (Full Size).

WHERE IT GOES

Table with location details: LOCATION (Green Room 1), SECTOR, BESIDE (P39, P42), FROM GATE (south-east, about 480 m), WAY IN (Sundale Bridge → Tedder Ave Access Point, gate G10), ESCORT (Do not drive through the park unescorted).



MASTER-PLAN POSITION
-27.984590, 153.427601
From master plan D001 · not a phone pin
SCAN TO NAVIGATE

PHOTOS



Whole site



From the road



Close-up



Master plan

SAFETY

PPE: Hi-vis, Safety glasses, Steel-cap boots · Site hours 07:00–17:00 Monday to Friday

JSEA REQUIRED

The driver must complete a Job Safety and Environmental Analysis (JSEA) before unloading. This applies to every load. No JSEA, no unload.

TAKE 5

Take 5 before every new task. Stop, look, assess, control, then proceed — before each new task and again whenever the job or conditions change (a new unit, a new position, a new crew member, weather, the public).

COATES LIFE SAVING RULES — read and followed on every task

Table with 4 columns of safety rules: Risk Assessment, High-Risk Work, Training and Competency, Fit for Work, Tools and Equipment, Critical Risk Non-Negotiables.

DOCUMENTS



Loading and unloading at third party sites
SEQ-SWMS-009.01g
34 pages



Safe Transport of Portable Buildings
SAF-PRO-075
6 pages



Pre-Transit Checklist — Site Accommodation Work Instruction
TRAN-WI-R1.2
10 pages



Guidance sheet for lifting portable buildings
Help Sheet 81
1 page

CONTACTS

COATES SITE Andrew Fisher 0429 352 788 COATES OFFICE Ross Saxelby (07) 3299 9797 IEDM SAFETY & TRAFFIC Steve Haines 0407 734 398
IEDM SITE MANAGER John Brett 0433 809 117 EMERGENCY 000

DELIVER

P39

1 × Building 6m → Green Room 2

DATE	Mon 28 Sep 2026	
LOAD TIME	09:30	Kingston
CARRIER	SFL	
ON SITE	After 07:00	
LOAD	One truck · one ref	

ON THE TRUCK

WHAT	ASSET NO.	ALSO ON IT
1 × Building 6m Green Room 2 · Portable buildings	1327216	Fridge (Full Size)

WHERE IT GOES

LOCATION	Green Room 2		
SECTOR		NEXT TO	STAGE
BESIDE	P38, P42	NEAR	Macintosh Island (~75 m)
FROM GATE	south-east, about 480 m		
WAY IN	Sundale Bridge → Tedder Ave Access Point, gate G10		
ESCORT	Do not drive through the park unescorted		



MASTER-PLAN POSITION
-27.984640, 153.427550
From master plan D001 · not a
phone pin
SCAN TO NAVIGATE

PHOTOS



Whole site



From the road



Close-up



Master plan

SAFETY

PPE: Hi-vis, Safety glasses, Steel-cap boots · Site hours 07:00–17:00 Monday to Friday

JSEA REQUIRED

The driver must complete a Job Safety and Environmental Analysis (JSEA) before unloading. This applies to every load. No JSEA, no unload.

TAKE 5

Take 5 before every new task. Stop, look, assess, control, then proceed — before each new task and again whenever the job or conditions change (a new unit, a new position, a new crew member, weather, the public).

COATES LIFE SAVING RULES — read and followed on every task

Risk Assessment

I will not commence any work that I am unfamiliar with, that is non-routine, potentially hazardous or impacted by changing conditions without first completing the appropriate Coates risk assessment tool to identify, assess and control risks.

High-Risk Work

I will not commence any High-Risk Work without a risk assessment being completed and without having signed onto the applicable Safe Work Method Statement (SWMS).

Training and Competency

I will be inducted, trained, competent and hold the required certification and licenses to conduct the task.

Fit for Work

When I commence work, I will be physically fit, and not impaired by fatigue, injury, distraction, drugs or alcohol. I will wear the required personal protective equipment (PPE) as identified for the task or site rules.

Tools and Equipment

I will only use tools and equipment that are fit for purpose and for which I am trained, competent and authorised. I will ensure that damaged or defective equipment is tagged out and removed from service.

Critical Risk Non-Negotiables

When I commence a work activity related to a Coates Top 10 Critical Risk, I will always ensure that I review and strictly adhere to the non-negotiable rules and controls for that Critical Risk to protect me, my workmates and others from serious harm.

DOCUMENTS



Loading and unloading
at third party sites
SEQ-SWMS-009.01g
34 pages



Safe Transport of
Portable Buildings
SAF-PRO-075
6 pages



Pre-Transit Checklist
— Site
Accommodation Work
Instruction
TRAN-WI-R1.2
10 pages



Guidance sheet for
lifting portable
buildings
Help Sheet 81
1 page

CONTACTS

COATES SITE Andrew Fisher 0429 352 788

COATES OFFICE Ross Saxelby (07) 3299 9797

IEDM SAFETY & TRAFFIC Steve Haines 0407 734 398

IEDM SITE MANAGER John Brett 0433 809 117

EMERGENCY 000

DELIVER

P42

1 × Building 6m → Production

DATE	Mon 28 Sep 2026	
LOAD TIME	10:00	Kingston
CARRIER	SFL	
ON SITE	After 07:00	
LOAD	One truck · one ref	

ON THE TRUCK

WHAT	ASSET NO.	ALSO ON IT
1 × Building 6m Production · Portable buildings	1327221	Fridge (Full Size)

WHERE IT GOES

LOCATION	Production		
SECTOR		NEXT TO	STAGE
BESIDE	P38, P39	NEAR	Macintosh Island (~75 m)
FROM GATE	south-east, about 480 m		
WAY IN	Sundale Bridge → Tedder Ave Access Point, gate G10		
ESCORT	Do not drive through the park unescorted		



MASTER-PLAN POSITION
-27.984541, 153.427654
From master plan D001 · not a phone pin
SCAN TO NAVIGATE

PHOTOS




Whole site



From the road



Close-up



Master plan

SAFETY

PPE: Hi-vis, Safety glasses, Steel-cap boots · Site hours 07:00–17:00 Monday to Friday

JSEA REQUIRED

The driver must complete a Job Safety and Environmental Analysis (JSEA) before unloading. This applies to every load. No JSEA, no unload.

TAKE 5

Take 5 before every new task. Stop, look, assess, control, then proceed — before each new task and again whenever the job or conditions change (a new unit, a new position, a new crew member, weather, the public).

COATES LIFE SAVING RULES — read and followed on every task

Risk Assessment I will not commence any work that I am unfamiliar with, that is non-routine, potentially hazardous or impacted by changing conditions without first completing the appropriate Coates risk assessment tool to identify, assess and control risks.	High-Risk Work I will not commence any High-Risk Work without a risk assessment being completed and without having signed onto the applicable Safe Work Method Statement (SWMS).	Training and Competency I will be inducted, trained, competent and hold the required certification and licenses to conduct the task.
Fit for Work When I commence work, I will be physically fit, and not impaired by fatigue, injury, distraction, drugs or alcohol. I will wear the required personal protective equipment (PPE) as identified for the task or site rules.	Tools and Equipment I will only use tools and equipment that are fit for purpose and for which I am trained, competent and authorised. I will ensure that damaged or defective equipment is tagged out and removed from service.	Critical Risk Non-Negotiables When I commence a work activity related to a Coates Top 10 Critical Risk, I will always ensure that I review and strictly adhere to the non-negotiable rules and controls for that Critical Risk to protect me, my workmates and others from serious harm.

DOCUMENTS



Loading and unloading at third party sites
SEQ-SWMS-009.01g
34 pages



Safe Transport of Portable Buildings
SAF-PRO-075
6 pages



Pre-Transit Checklist — Site Accommodation Work Instruction
TRAN-WI-R1.2
10 pages



Guidance sheet for lifting portable buildings
Help Sheet 81
1 page

CONTACTS

COATES SITE Andrew Fisher 0429 352 788 COATES OFFICE Ross Saxelby (07) 3299 9797 IEDM SAFETY & TRAFFIC Steve Haines 0407 734 398
IEDM SITE MANAGER John Brett 0433 809 117 EMERGENCY 000

DELIVER · 3 REFS

GN01 60kva
WC01 Accessible Toilet, FWF
WC42 FWF

Table with delivery details: DATE (Mon 28 Sep 2026), LOAD TIME (10:30), CARRIER (SFL BOGIE), ON SITE (After 07:00), LOAD (One truck · 3 refs · same time and carrier).

ON THE TRUCK

Table with 4 columns: REF, WHAT, ASSET NO., ALSO ON IT. Rows for GN01, WC01, and WC42.

WHERE IT GOES

Sundale Bridge → Tedder Ave Access Point, gate G10 · Do not drive through the park unescorted

Table with 5 columns: REF, LOCATION, NEXT TO · BESIDE, POSITION, NAVIGATE. Rows for GN01, WC01, and WC42 with location details and QR codes.

PHOTOS

Every drop on this load
GN01 Master plan
WC01 Master plan
WC42 Master plan

SAFETY

PPE: Hi-vis, Safety glasses, Steel-cap boots · Site hours 07:00-17:00 Monday to Friday

JSEA REQUIRED: The driver must complete a Job Safety and Environmental Analysis (JSEA) before unloading.
TAKE 5: Take 5 before every new task. Stop, look, assess, control, then proceed

COATES LIFE SAVING RULES — read and followed on every task

Risk Assessment, High-Risk Work, Training and Competency, Fit for Work, Tools and Equipment, Critical Risk Non-Negotiables

DOCUMENTS

Loading and unloading at third party sites
SEQ-SWMS-009.01g
34 pages

CONTACTS

COATES SITE Andrew Fisher 0429 352 788 COATES OFFICE Ross Saxelby (07) 3299 9797 IEDM SAFETY & TRAFFIC Steve Haines 0407 734 398
IEDM SITE MANAGER John Brett 0433 809 117 EMERGENCY 000

DELIVER

P06

1 × Building 6m → Wilclean Crib Room

DATE	Mon 28 Sep 2026	
LOAD TIME	10:30	Kingston
CARRIER	SFL	
ON SITE	After 07:00	
LOAD	One truck · one ref	

ON THE TRUCK

WHAT	ASSET NO.	ALSO ON IT
1 × Building 6m Wilclean Crib Room · Portable buildings	1097453	Fridge (Full Size) · Zip Boiler · Sink w Tap · Microwave

WHERE IT GOES

LOCATION	Wilclean Crib Room		
SECTOR		NEXT TO	WIL
BESIDE		NEAR	Macintosh Island (~70 m)
FROM GATE	south-east, about 460 m		
WAY IN	Sundale Bridge → Tedder Ave Access Point, gate G10		
ESCORT	Do not drive through the park unescorted		




MASTER-PLAN POSITION
-27.984233, 153.427739
From master plan D001 · not a
phone pin
SCAN TO NAVIGATE

PHOTOS



Whole site



From the road



Close-up



Master plan

SAFETY

PPE: Hi-vis, Safety glasses, Steel-cap boots · Site hours 07:00–17:00 Monday to Friday

JSEA REQUIRED

The driver must complete a Job Safety and Environmental Analysis (JSEA) before unloading. This applies to every load. No JSEA, no unload.

TAKE 5

Take 5 before every new task. Stop, look, assess, control, then proceed — before each new task and again whenever the job or conditions change (a new unit, a new position, a new crew member, weather, the public).

COATES LIFE SAVING RULES — read and followed on every task

Risk Assessment I will not commence any work that I am unfamiliar with, that is non-routine, potentially hazardous or impacted by changing conditions without first completing the appropriate Coates risk assessment tool to identify, assess and control risks.	High-Risk Work I will not commence any High-Risk Work without a risk assessment being completed and without having signed onto the applicable Safe Work Method Statement (SWMS).	Training and Competency I will be inducted, trained, competent and hold the required certification and licenses to conduct the task.
Fit for Work When I commence work, I will be physically fit, and not impaired by fatigue, injury, distraction, drugs or alcohol. I will wear the required personal protective equipment (PPE) as identified for the task or site rules.	Tools and Equipment I will only use tools and equipment that are fit for purpose and for which I am trained, competent and authorised. I will ensure that damaged or defective equipment is tagged out and removed from service.	Critical Risk Non-Negotiables When I commence a work activity related to a Coates Top 10 Critical Risk, I will always ensure that I review and strictly adhere to the non-negotiable rules and controls for that Critical Risk to protect me, my workmates and others from serious harm.

DOCUMENTS



Loading and unloading at third party sites
SEQ-SWMS-009.01g
34 pages



Safe Transport of Portable Buildings
SAF-PRO-075
6 pages



Pre-Transit Checklist — Site Accommodation Work Instruction
TRAN-WI-R1.2
10 pages



Guidance sheet for lifting portable buildings
Help Sheet 81
1 page

CONTACTS

COATES SITE Andrew Fisher 0429 352 788 COATES OFFICE Ross Saxelby (07) 3299 9797 IEDM SAFETY & TRAFFIC Steve Haines 0407 734 398
IEDM SITE MANAGER John Brett 0433 809 117 EMERGENCY 000

DELIVER

WC41

10 × FWF → Toilets

DATE	Mon 28 Sep 2026
LOAD TIME	
CARRIER	TORRENS 1
ON SITE	After 07:00
LOAD	Own page · no shared load recorded

ON THE TRUCK

WHAT	ASSET NO.	ALSO ON IT
10 × FWF Toilets · Toilets & amenities		None on the schedule

WHERE IT GOES

LOCATION	Toilets	
SECTOR	S11	NEXT TO
BESIDE		NEAR S11 (~40 m)
FROM GATE	south, about 425 m	
WAY IN	Sundale Bridge → Tedder Ave Access Point, gate G10	
ESCORT	Do not drive through the park unescorted	




MASTER-PLAN POSITION
-27.984821, 153.426070
From master plan D001 · not a phone pin
SCAN TO NAVIGATE


PHOTOS



Whole site



From the road



Close-up



Master plan

SAFETY

PPE: Hi-vis, Safety glasses, Steel-cap boots · Site hours 07:00–17:00 Monday to Friday

JSEA REQUIRED

The driver must complete a Job Safety and Environmental Analysis (JSEA) before unloading. This applies to every load. No JSEA, no unload.

TAKE 5

Take 5 before every new task. Stop, look, assess, control, then proceed — before each new task and again whenever the job or conditions change (a new unit, a new position, a new crew member, weather, the public).

COATES LIFE SAVING RULES — read and followed on every task

Risk Assessment I will not commence any work that I am unfamiliar with, that is non-routine, potentially hazardous or impacted by changing conditions without first completing the appropriate Coates risk assessment tool to identify, assess and control risks.	High-Risk Work I will not commence any High-Risk Work without a risk assessment being completed and without having signed onto the applicable Safe Work Method Statement (SWMS).	Training and Competency I will be inducted, trained, competent and hold the required certification and licenses to conduct the task.
Fit for Work When I commence work, I will be physically fit, and not impaired by fatigue, injury, distraction, drugs or alcohol. I will wear the required personal protective equipment (PPE) as identified for the task or site rules.	Tools and Equipment I will only use tools and equipment that are fit for purpose and for which I am trained, competent and authorised. I will ensure that damaged or defective equipment is tagged out and removed from service.	Critical Risk Non-Negotiables When I commence a work activity related to a Coates Top 10 Critical Risk, I will always ensure that I review and strictly adhere to the non-negotiable rules and controls for that Critical Risk to protect me, my workmates and others from serious harm.

DOCUMENTS



Loading and unloading at third party sites
SEQ-SWMS-009.01g
34 pages

CONTACTS

COATES SITE Andrew Fisher 0429 352 788 COATES OFFICE Ross Saxelby (07) 3299 9797 IEDM SAFETY & TRAFFIC Steve Haines 0407 734 398
IEDM SITE MANAGER John Brett 0433 809 117 EMERGENCY 000

DELIVER

WC43

10 × FWF → Toilets

DATE	Mon 28 Sep 2026
LOAD TIME	
CARRIER	TORRENS 1
ON SITE	After 07:00
LOAD	Own page · no shared load recorded

ON THE TRUCK

WHAT	ASSET NO.	ALSO ON IT
10 × FWF Toilets · Toilets & amenities		None on the schedule

WHERE IT GOES

LOCATION	Toilets	
SECTOR	S14	NEXT TO
BESIDE		NEAR S14 (~20 m), Pit Lane (~50 m)
FROM GATE	south-east, about 630 m	
WAY IN	Sundale Bridge → Tedder Ave Access Point, gate G10	
ESCORT	Do not drive through the park unescorted	



MASTER-PLAN POSITION
-27.986363, 153.427238
From master plan D001 · not a phone pin
SCAN TO NAVIGATE


PHOTOS




Whole site



From the road



Close-up



Master plan

SAFETY

PPE: Hi-vis, Safety glasses, Steel-cap boots · Site hours 07:00–17:00 Monday to Friday

JSEA REQUIRED

The driver must complete a Job Safety and Environmental Analysis (JSEA) before unloading. This applies to every load. No JSEA, no unload.

TAKE 5

Take 5 before every new task. Stop, look, assess, control, then proceed — before each new task and again whenever the job or conditions change (a new unit, a new position, a new crew member, weather, the public).

COATES LIFE SAVING RULES — read and followed on every task

Risk Assessment	I will not commence any work that I am unfamiliar with, that is non-routine, potentially hazardous or impacted by changing conditions without first completing the appropriate Coates risk assessment tool to identify, assess and control risks.	High-Risk Work	I will not commence any High-Risk Work without a risk assessment being completed and without having signed onto the applicable Safe Work Method Statement (SWMS).	Training and Competency	I will be inducted, trained, competent and hold the required certification and licenses to conduct the task.
Fit for Work	When I commence work, I will be physically fit, and not impaired by fatigue, injury, distraction, drugs or alcohol. I will wear the required personal protective equipment (PPE) as identified for the task or site rules.	Tools and Equipment	I will only use tools and equipment that are fit for purpose and for which I am trained, competent and authorised. I will ensure that damaged or defective equipment is tagged out and removed from service.	Critical Risk Non-Negotiables	When I commence a work activity related to a Coates Top 10 Critical Risk, I will always ensure that I review and strictly adhere to the non-negotiable rules and controls for that Critical Risk to protect me, my workmates and others from serious harm.

DOCUMENTS



Loading and unloading at third party sites
SEQ-SWMS-009.01g
34 pages

CONTACTS

COATES SITE Andrew Fisher 0429 352 788 COATES OFFICE Ross Saxelby (07) 3299 9797 IEDM SAFETY & TRAFFIC Steve Haines 0407 734 398
IEDM SITE MANAGER John Brett 0433 809 117 EMERGENCY 000